

Change Order

No. 3

Date of Issuance: July 8, 2015

Effective Date: July 8, 2015

Project: Flood Inundated Areas Street Rehab - Section 2	Owner: City of Minot	Owner's Contract No.: 3873.2
Contract:		Date of Contract: 04-16-2015
Contractor: Bechtold Paving		Engineer's Project No.: R14090

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Placement of asphalt millings on the north shoulder of 4th Avenue NE. The City of Minot will mark start & end locations. 151.62 tons of asphalt milling was placed at \$25 per ton. The total price for this change order is \$3790.50

Attachments:

Contractor's unit price to complete the work.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$ 2,472,030.60</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar date Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : <u>\$ -18,000.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>2</u> : Substantial completion (days): <u>0</u> Ready for final payment (days): <u>0</u>
Contract Price prior to this Change Order: <u>\$ 2,716,566.30</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>
[Increase] [Decrease] of this Change Order: <u>\$ 3,790.50</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): <u>0</u> Ready for final payment (days or date): <u>0</u>
Contract Price incorporating this Change Order: <u>\$ 2,720,356.80</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>

RECOMMENDED: By: <u>[Signature]</u> Engineer (Authorized Signature) Date: <u>7/28/15</u>	ACCEPTED: By: <u>[Signature]</u> Owner (Authorized Signature) Date: <u>7/28/15</u>	ACCEPTED: By: <u>[Signature]</u> Contractor (Authorized Signature) Date: <u>7-27-15</u>
Approved by Funding Agency (if applicable): _____	Date: _____	Date: _____


Sunil Jeboo

From: Clarey Tryhus <pave@minot.com>
Sent: Friday, June 26, 2015 7:16 AM
To: Sunil Jeboo
Subject: Flood Rehab - Section 2

Sunny, price to install asphalt millings on the shoulder on 4th Ave by the fairgrounds is \$25.00 per ton.
Thanks,
Clarey

*Discussed @ wkly mtg
≠ verbal approval from
the City of Minot*

ST



1907 17th Street Southeast
Minot, ND 58701
701.837.8737
www.ackerman-estvold.com

MEMORANDUM

To: City of Minot, Ben Cofell

From: Ackerman-Estvold, Sunil Jeboo

Date: July 15, 2015

**Re: Change Order 3 Analysis and Justification of Proposed Costs
3873.2 Flood Inundated Areas Street Rehab – Section 2
City of Minot, North Dakota**

The contractor submitted unit price of \$25/ton to complete the change order work. This unit price will include all costs the contractor incurs, both direct and indirect associated with material's hauling, placement and compaction in areas designated by the City.

Furthermore, the unit price for this change order is very reasonable when compared to unit prices of alternative materials available at the contract's unit prices such as CL 5 – \$50/ton, CL 13 – \$36.70/ton, CL 29 HBP – \$91/ton.


For the intended purpose of this change order, asphalt millings at \$25/ton is a cost effective and suitable material available to level the north shoulder of 4th Ave NE. Based on the comparable unit prices and the contractor's knowledge of the project, it is recommended that the additional work be authorized via change order to Bechtold Paving as the most time and cost effective option

Sunil Jeboo

From: Clarey Tryhus <pave@minot.com>
Sent: Friday, June 26, 2015 7:16 AM
To: Sunil Jeboo
Subject: Flood Rehab - Section 2

Sunny, price to install asphalt millings on the shoulder on 4th Ave by the fairgrounds is \$25.00 per ton.
Thanks,
Clarey

*Discussed @ wkly mtg
& verbal approval from
the City of Minot
ST*



1907 17th Street Southeast
Minot, ND 58701
701.837.8737
www.ackerman-estvold.com

MEMORANDUM

To: City of Minot, Ben Cofell

From: Ackerman-Estvold

Date: June 23, 2015

Re: Change Order 3 Justification and Independent Cost Analysis
3873.2 Flood Inundated Areas Street Rehab – Section 2
City of Minot, North Dakota

The 2" overlay placed on 4th Ave NE resulted in raising finished asphalt grade approx. 1' higher than the existing north shoulder. The City of Minot requested the contractor to place asphalt millings along the north shoulder of 4th Avenue NE to level out the slope.

The quantity required to complete the change order work is estimate to be 150 – 200 tons. Based on contract unit prices for alternate material, such as CL 5 - \$50/ton or CL 13 - \$36.70/ton, the expected cost may range between \$5,505.00 to \$10,000.00.

