



# AIA® Document G701® – 2017

## Change Order

**PROJECT:** (Name and address)  
21019 - Minot City Hall Rehabilitation  
City Project 4466

**CONTRACT INFORMATION:**  
Contract For: General Construction  
  
Date: 01/17/2022

**CHANGE ORDER INFORMATION:**  
Change Order Number: 017  
  
Date: 03/17/2023

**OWNER:** (Name and address)  
City of Minot  
515 2nd Avenue SW  
Minot, ND 58702

**ARCHITECT:** (Name and address)  
JLG Architects  
416 East Main Avenue  
Bismarck, ND 58501

**CONTRACTOR:** (Name and address)  
Rolac Contracting, Inc.  
2730 30th Street NW  
Minot, ND 58703

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

As per PR-019 and all associated backup documentaion. (Moving HeatPump #63) an ADD cost of \$ 29,014.00

The original Contract Sum was	\$ 9,520,250.00
The net change by previously authorized Change Orders	\$ 164,464.00
The Contract Sum prior to this Change Order was	\$ 9,684,714.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 29,014.00
The new Contract Sum including this Change Order will be	\$ 9,713,728.00

The Contract Time will be increased by Zero (0) days.  
The new date of Substantial Completion will be 4/12/2023

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JLG Architects  
**ARCHITECT** (Firm name)

DocuSigned by:

Nate Ziegler

D97B79F5A5D943B...

**SIGNATURE**

Nate Ziegler, Sr. Construction Service  
Specialist

**PRINTED NAME AND TITLE**

03/17/2023

**DATE**

Rolac Contracting, Inc.

**CONTRACTOR** (Firm name)

DocuSigned by:

Jason Sanders

204819DC008244F...

**SIGNATURE**

Jason Sanders, President

**PRINTED NAME AND TITLE**

03/17/2023

**DATE**

City of Minot

**OWNER** (Firm name)

DocuSigned by:

Lance Meyer

19ABC7EF764C4F2...

**SIGNATURE**

Lance Meyer, City Engineer

**PRINTED NAME AND TITLE**

03/17/2023

**DATE**



## Opinion for Probable Costs PR 19

JLG 20019 Minot City Hall Rehabilitation

Issued: September 1/26/2023

To: CC:

☒ ☐ Lance Meyer  
 City of Minot  
☐ ☒ Eric Hoffer  
 JLG Architects  
☐ ☒ File  
 JLG Architects

January 26, 2023

Lance Meyer  
 City of Minot, City Engineer  
 1025 31<sup>st</sup> Street SE  
 Minot ND. 58701

### Costing PR-019

JLG project number 21019

A heat pump (#63) was to be placed in the northwest corner of room #116. The pump and ducted assembly, is far larger than anticipated or expected once installed. The room is noted as a storage room but, is also to be used as a file/copy room as it is equipped with finish cabinetry and provisions for a copy machine. It was needed to remove and relocate this heat pump to a differing location.

The design team has prepared the following opinion of probable cost (OPC) as a baseline for comparison to the submitted contractor proposed pricing. Upon receipt of the contractor's cost proposal for the above scope of work, the design team will compare with the OPC and provide a cost reasonableness review for consideration by the owner.

### PR-019 - Heat pump #63

Description	Unit Cost	Quantity	Total
Demo and Removals	\$ 5000	1	\$ 5000
Materials - M/E/P + General	\$ 10,000	1	\$ 10,000
Labor - General	\$ 5000	1	\$ 5000
Labor - Electrical	\$ 2000	1	\$ 2000
Labor - Mechanical	\$10,000	1	\$ 10,000
Gc. OH Profit and Mark up	10%		\$ 3250
General Conditions and Escalation Factor			
Market Contingency			
Total Opinion of Probable Cost			<b>\$ 35,200</b>

Disclaimer: The OPC was extrapolated from the original bid values and/or is derived from typical known industry standard unit pricing. Unit costing does not take into account actual current local market conditions, availability of contractor labor, contractor reimbursables, material availability, work that is currently in place that may have to be modified, contractor logistics and coordination, or any other unforeseen conditions that may affect material quantity or unit costs. The design team does not guarantee contractor pricing will be in alignment with the OPC. The design team is not liable for variations, inconsistencies, errors, or omissions related to the OPC.

Respectfully submitted,

JLG Architects | Nate Ziegler  
 Minot, ND 58701 | p.701.839.0518 | c.701.240.0232 | nziegler@jlgarchitects.com



## Review of Costing for issued PRs 14 through 28, less 20 and 27

JLG 20019 Minot City Hall Rehabilitation

Issued: March 17, 2023

To: CC:

☒ ☐ Lance Meyer  
City of Minot

☐ ☒ Eric Hoffer  
JLG Architects

☐ ☒ File  
JLG Architects

March 17, 2023

Lance Meyer  
City of Minot, City Engineer  
1025 31<sup>st</sup> Street SE  
Minot ND. 58701

### Review of received PR Costings.

JLG project number 21019

Greeting Lance,

JLG has received and reviewed the costing of the above listed Proposals Requests (PRs.) Here are our review comments.

#### PR -14 Moving the Return Air Ducting at East wall of P,SAP Dispatch

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR.

The cost of this additional scope has been received back at \$ 4,148.00

- JLGs had issued an OPC of \$ 4,000.00 which was \$ 141.00 different than the returned change request amount. PR-14 is determined to be reasonable to accept, should the owner wish to do so.

#### PR -15 Omitting of Ceiling Paint at the data/server room locations.

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a credit value of (-859.00)

- JLGs had issued an OPC of \$ (- 1,000.00) which was \$ 141.00 different than the returned change request amount. PR-15 is determined to be reasonable to accept, should the owner wish to do so.

#### PR -16 Additional Data drops requested for SIREN system.

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR.

The cost of this additional scope has been received back at \$ 914.00

- JLGs had issued an OPC of \$ 1000.00 which was \$ 86.00 different than the returned change request amount. PR-16 is determined to be reasonable to accept, should the owner wish to do so.

#### PR -17 Replacement of the Existing Door Jamb – PSAP to Ally

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a value of \$ 1,218.00

- JLGs had issued an OPC of \$ 1,500.00 which was \$ 282.00 different than the returned change request amount. PR-17 is determined to be reasonable to accept, should the owner wish to do so.

#### PR -18 Adding of ventilation to AV to in provided cabinets.

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a value of \$ 606.00

- JLGs had issued an OPC of \$ 660.00 which was \$ 54.00 different than the returned change request amount. PR-18 is determined to be reasonable to accept, should the owner wish to do so.

JLG Architects | Nate Ziegler

Minot, ND 58701 | p.701.839.0518 | c.701.240.0232 | nziegler@jlgarchitects.com

140815\_200 STANDARD FORM

c:\users\nziegler\downloads\21019 pr\_costingreveiw-220509.docx

#### **PR -19 Relocation of Heat Pump #63**

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at \$ 29,014.00

- JLGs had issued an OPC of \$ 35,200.00 which was \$ 6,186.00 higher than the returned change request amount. PR-19 is determined to be reasonable to accept, should the owner wish to do so.

PR -20 – Added ADA Auto Operators. Not included in this review as updated costing is forthcoming.

#### **PR -21 Added Camera and remote door access for the PSAP Area**

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at \$ 5,719.00

- JLGs had issued an OPC of \$ 6,600.00 which was \$ 881.00 higher than the returned change request amount. PR-21 is determined to be reasonable to accept, should the owner wish to do so.

#### **PR -22 Actuator Bollard at Lower-level Vestibule**

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a value of \$ 1,258.00

- JLGs had issued an OPC of \$1,650.00 which was \$ 342.00 higher than the returned change request amount. PR-22 is determined to be reasonable to accept, should the owner wish to do so.

#### **PR -23 Immersion Tank Heater (Electrical Hook Up)**

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at \$ 785/00

- JLGs had issued an OPC of \$ 820.00 which was \$ 35.00 higher than the returned change request amount. PR-23 is determined to be reasonable to accept, should the owner wish to do so.

#### **PR -24 Accent Wall Painting at Existing Stair Cores**

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a value of \$ 4,311.00

- JLGs had issued an OPC of \$4400.00 which was \$ 89.00 higher than the returned change request amount. PR-24 is determined to be reasonable to accept, should the owner wish to do so.

#### **PR -25 Added Electrical for time clock in PSAP Dispatch**

JLG and Prairie Engineering have reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at \$ 485/00

- JLGs had issued an OPC of \$ 600.00 which was \$ 115.00 higher than the returned change request amount. PR-25 is determined to be reasonable to accept, should the owner wish to do so.

PR -27 – Roofing at Entry Canopy. Not included in this review as updated costing is forthcoming.

#### **PR -28 Railing and anchor coordination at monumental stair in main lobby.**

JLG has reviewed the received costing, and find it to be commensurate of the scope as requested per this PR. The cost of this additional scope has been received back at a value of \$ 4,582.00

- JLGs had issued an OPC of \$ 4,950.00 which was \$ 368.00 higher than the returned change request amount. PR-28 is determined to be reasonable to accept, should the owner wish to do so.

Please let us know how City Leadership would wish to proceed with these scope items above.

Respectfully submitted,  
Thank you



## ***PROPOSAL REQUEST***

Project: Minot City Hall Rehabilitation	Date: 3/7/2023	PR No. 019
---	----------------	------------

### ***Change Order Submitted To:***

Company: JLG Architects	Attention: Nate Ziegler
Address: 416 Main Ave	Phone: 701-837-0302
City/State/Zip: Bismarck, ND 58501	Email: NZiegler@jlgarchitects.com

Our proposed cost for the requested changes is as follows:

Cost to perform the work for the above mentioned PR is as follows:

PR-019 Cost: \$ 29,014.00

---

### ***Acceptance of Change Order***

The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified.

Date: \_\_\_\_\_

Signature: \_\_\_\_\_

## City Hall Rehabilitation

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
39	Description	quant	unit	X	u. lab	labor	u. mat	material	u. equ.	equip.	u. sub	subs	totals	Err Check	remarks
40						-		-		-		-	-		
41	General-patch/repaint walls in #116	4	mh		60	240	10	40	8	32		-	312		
42	repair ceilings	2	mh		60	120	20	40	8	16		-	176		
43	rework door/access panel openings	4	mh		60	240	15	60	8	32		-	332		
44	provide new door/hardware	1	ls			-	3032	3,032		-		-	3,032		
45	install new door/hardware	5	mh		60	300	6	30	8	40		-	370		
46	provide new access panel	1	ls			-	983	983		-		-	983		
47	install new access panel	2	mh		60	120	8	16	8	16		-	152		
48	Masonry-cut new wall openings	1	ls			-		-		-	900	900	900		Kimball
49	Mechanical	1	ls			-		-		-	18923	18,923	18,923		Mowbray
50	Electrical	1	ls			-		-		-	1686	1,686	1,686		Main
51						-		-		-		-	-		
52						-		-		-		-	-		
53						-		-		-		-	-		
54						-		-		-		-	-		
55						-		-		-		-	26,866		Subtotal
56						-		-		-		-	269		1% Bond
57						-		-		-		-	27,135		Subtotal
58						-		-		-		-	804		15% OH/Profit
59						-		-		-		-	1,075.45		5% OH/Profit on Subs
60						-		-		-		-	29,014		TOTAL
61						-		-		-		-	-		
62						-		-		-		-	-		
63						-		-		-		-	-		
64						-		-		-		-	-		
65						-		-		-		-	-		
66						-		-		-		-	-		
67						-		-		-		-	-		
68						-		-		-		-	-		

9:32 AM

3/1/23

Page 1 of 1

**THORSRUD SUPPLY CO. INC.**

2424 Burdick Expy. East  
Minot, ND 58701-5006

Ph: 701-852-2196  
Fax: 701-839-0638  
E-mail: garythorsrud@srt.com

**QUOTE SHEET**

To: **Rolac Contracting Inc.**  
1800 Valley Street  
Minot, N.D. 58701  
Ph. 701 839 6525 Fax. 701 839 6581

Attn: Jason

Re: **Minot City Hall**


List of Material:

<b>Opng</b>	<b>131-1</b>	<b>3070 x 1 3/4</b>	<b>HMF X WD</b>	<b>45 Min.</b>	<b>RHR</b>
<u>STL</u>	1 Ea.	HM Frame	<b>F16 WH 4 5 3/4 3070 ASA</b>		<u><b>Elev. A/1.0</b></u>
			_____ WH-3 Hr Fire Rated – Setup & Welded		
			_____ Closer Reinf. PA		
			_____ (6) Universal Anchors		<u><b>D Or E/3.0</b></u>
			_____ (2) Universal Base Anchor		<u><b>Elev. H/3.0</b></u>
<u>VTI</u>	1 Ea.	Wood Door	<b>3070 x 1 3/4 WSPC-5 5P09-02-02</b>		<u><b>Elev. A/2.1</b></u>
			_____ <b>Plain Sliced White Maple</b> – ‘A’ Grade Face Veneers		
			_____ Book and Running Match CTRLD WD– <b>Flush</b> – Prefinished		
			_____ Prefit & Premachined for Hinges Std. Wt. & ND Lock		
			_____ 45 Min. Label & 5” Top Rail		
<u>IVE</u>	3 Ea.	Hinges	5BB1 - 4 1/2" x 4 1/2" - 652		
<u>SCH</u>	1 Ea.	Storeroom	ND80R SPA 626		
<u>LCN</u>	1 Ea.	Closer	4050A EDA ALUM		
<u>IVE</u>	1 Ea.	Kickplate	8400 10"x34" US32D		
<u>IVE</u>	1 Ea.	Wall Stop	WS406 CVX 630		
<u>NGP</u>	1 Ea.	Gasketing	5050B 17'		

**TOTAL QUOTE** \_\_\_\_\_ **\$ 2,820.00**

F.O.B. Minot, ND - State & City Sales Tax is NOT included.

\*\* Thank you for your time and for giving us the opportunity to quote you this order. \*\*



Gary Bischof

10:21 AM

3/7/23

Page 1 of 1

**THORSRUD SUPPLY CO. INC.**

2424 Burdick Expy. East  
Minot, ND 58701-5006

Ph: 701-852-2196  
Fax: 701-839-0638  
E-mail: garythorsrud@srt.com

**QUOTE SHEET**

To: **Rolac Contracting Inc.**  
1800 Valley Street  
Minot, N.D. 58701  
Ph. 701 839 6525 Fax. 701 839 6581

Attn: Jason

Re: **City Hall**


List of Material:

\_\_\_\_\_ 1 Ea. \_\_\_\_\_ 1 hour Wall Access Panel 9FD- 30"x48" UW

**TOTAL QUOTE** \_\_\_\_\_ **\$ 914.00**

F.O.B. Minot, ND - State & City Sales Tax is NOT included.

\*\* Thank you for your time and for giving us the opportunity to quote you this order. \*\*



Gary Bischof





Mechanical Contractors – Since 1916

328 20th Ave SE ~ P.O. Box 878  
 Minot, ND 58702-0878  
 Phone: 701-852-1491  
 Fax: 701-839-5869

ML #79384

**CHANGE ORDER REQUEST ~ Construction Cost Estimate Breakdown**

<b>Project:</b>		<b>Project Number:</b>		<b>Date:</b>	
Minot City Hall		22PV002		22-Feb-2023	
<b>Modification:</b>		<b>Contract Number:</b>		<b>Work Location:</b>	
PR-019, ERP-M008 Move HP 63 from Stoage to Mech		Per RoLac		Minot, ND	
<b>Line #</b>	<b>Material Description</b>	<b>UOM</b>	<b>Qty.</b>	<b>Unit \$</b>	<b>Material Totals</b>
1)	PVC Pipe and Fittings	LS	1	\$50.00	\$50.00
2)	Type L Copper Pipe and Fittings	LS	1	\$994.00	\$994.00
3)	Hangers and Supports	Each	18	\$8.00	\$144.00
4)	Demo CU Pipe and Relocate CP-1	LS	1	\$150.00	\$150.00
5)	Cap 1" & 1-1/4" Lines	LS	1	\$35.00	\$35.00
6)	Drain Fluid + Refill - reuse existing	LS	1	\$125.00	\$125.00
7)	Remove Floor	LS	1	\$150.00	\$150.00
8)	Hot tap Mains	LS	1	\$100.00	\$100.00
9)					\$0.00
10)	<b>Material Subtotal</b>				\$1,748.00
11)	<b>Tax</b>			7.50%	\$131.10
12)	<b>Material Total</b>				<b>\$1,879.10</b>
<b>Labor Costs</b>		<b>Qty.</b>	<b>Average Rate</b>		<b>Labor Totals</b>
13)	Hours	40	\$98.00		\$3,920.00
14)	Truck and Travel per mile	0	\$0.75		\$0.00
15)	Subsistance per day per man	0	\$96.00		\$0.00
16)	<b>Labor Total</b>				<b>\$3,920.00</b>
17)	<b>Subtotal Material and Labor Direct Costs</b>				<b>\$5,799.10</b>
18)	<b>Overhead</b>		10%		\$579.91
19)	<b>Subtotal w/ Overhead</b>				<b>\$6,379.01</b>
20)	<b>Profit</b>		5%		\$318.95
21)	<b>Subtotal w/ Overhead &amp; Profit</b>				<b>\$6,697.96</b>
<b>Subcontractors</b>					<b>Subcontractor Totals</b>
22)	M&S Sheetmetal -Relocate HP and Ducting				\$5,952.00
23)	K&B - Duct and Pipe Insulation				\$3,865.00
24)	HA Thompson - Control Wiring and Stat Relocation				\$1,825.00
25)					
26)	<b>Overhead on Subcontractors</b>		5%		\$582.10
27)	<b>Subcontractor Total</b>				<b>\$12,224.10</b>
28)	<b>Change Order Subtotal</b>				\$18,922.06
29)	<b>Bond</b>		0%		\$0.00
30)	<b>FIELD ORDER TOTAL</b>				<b>\$18,923.00</b>
<b>Approved By:</b>	<b>Company</b>	<b>Name</b>		<b>Signature</b>	<b>Date</b>
Contractor	Mowbray and Son Plg. & Htg.	Mason Hoffer, PM		<i>Mason Hoffer</i>	22-Feb-23
Engineer					
Architect					
Owner					

**Note: This proposal may be withdrawn by us if not accepted within 30 Days.****0 Calendar Day extension to contract required upon acceptance of the above changes****Omit: None**



**2626 Valley St  
Minot, ND 58701  
701-852-3315**

## Change Request Proposal

**Project:** City Hall  
15 2nd Ave SW  
Minot, ND 5801

**Change Request Number:** PR-019  
**Description:** Move HP 63

**Customer:** Rolac

**Status:** Proposed  
**Origination Date:** 1/24/2023

### Quotation

**Submitted Date:** 1/24/2023  
**Due Date:**  
**Submitted Amount:** \$1,686.00  
**Requested Additional Days:** 0

### Contractor Pricing

	Cost Type	Quantity	UM	Amount
M	Direct Material			\$343.92
L	Direct Labor			\$950.93
W	State Certificate			\$52.66
O	Equipment/Mileage		0 e	\$0.00
T	Tax	7.50%		\$25.79
O	Overhead	12.00%		\$161.74
P	Profit	10.00%		\$150.96
<b>Total Contractor Price for CR PR-019</b>				<b>\$1,686.00</b>

### Approvals

**Customer:** Rolac

**Contractor:** Main Electric Const. Inc.

**Authorized Representative:** \_\_\_\_\_

**By:** \_\_\_\_\_

**By:** \_\_\_\_\_

**Date:** \_\_\_\_\_

**Date:** \_\_\_\_\_

Job Name: City Hall Rehab - City of Minot

Job Number: 1751

Extension Name: PR-019

Item #	Item Name	Quantity	Price 1	U	Ext Price 1	CO Lbr 2	U	CO Lbr 2 Ext	CCode	% of Extended Price	% of Extended Hours
<b>Label Set: Combined, Combined, Combined, Combined, Combined</b>					<b><u>\$343.92</u></b>			<b><u>13.25</u></b>		<b><u>100%</u></b>	<b><u>100%</u></b>
CCode: <undefined>					<u>\$158.77</u>			<u>5.30</u>		<u>46.16%</u>	<u>40.04%</u>
100,087 DEMO DEVICE		2.00	<b>\$0.00</b>	<b>X</b>	\$0.00	0.15	<b>E</b>	0.30			
100,100 DEMO EMT		30.00	<b>\$0.00</b>	<b>X</b>	\$0.00	2.24	<b>C</b>	0.67			
100,461 ORANGE 3/4" EMT		97.00	<b>\$163.68</b>	<b>C</b>	<u>\$158.77</u>	4.47	<b>C</b>	4.34			
CCode: Branch Rough					<u>\$53.45</u>			<u>2.19</u>		<u>15.54%</u>	<u>16.54%</u>
1,646 3/4 EMT CONN S/S		6.00	<b>\$85.20</b>	<b>C</b>	\$5.11	7.45	<b>C</b>	0.45	cb		
1,718 3/4 EMT COUP S/S		9.70	<b>\$105.60</b>	<b>C</b>	\$10.24	5.22	<b>C</b>	0.51	cb		
1,911 3/4 EMT 1 HOLE STP/STL		9.70	<b>\$123.52</b>	<b>C</b>	\$11.98	4.47	<b>C</b>	0.43	cb		
8,526 1/2 FLEX STEEL		6.00	<b>\$145.00</b>	<b>C</b>	\$8.70	2.98	<b>C</b>	0.18	cb		
8,554 1/2 FLEX SQZ CONN DIE CAST		2.00	<b>\$395.52</b>	<b>C</b>	\$7.91	8.94	<b>C</b>	0.18	cb		
26,347 4/S BOX 2-1/8" DEEP		2.00	<b>\$300.00</b>	<b>C</b>	\$6.00	14.90	<b>C</b>	0.30	cb		
26,363 4/S BLANK COVER		2.00	<b>\$175.00</b>	<b>C</b>	\$3.50	7.45	<b>C</b>	0.15	cb		
CCode: Hangers/Anchors					<u>\$1.15</u>			<u>0.66</u>		<u>0.33%</u>	<u>4.98%</u>
5,974 TEK SCREWS		17.70	<b>\$65.00</b>	<b>M</b>	\$1.15	3.73	<b>C</b>	0.66	ch		
CCode: Trim Devices/Plates					<u>\$1.31</u>			<u>0.18</u>		<u>0.38%</u>	<u>1.35%</u>
27,656 GROUND SCREW/#14 PIGTAIL		2.00	<b>\$65.73</b>	<b>C</b>	\$1.31	8.94	<b>C</b>	0.18	dt		
CCode: Lugs/Termination/Ground					<u>\$2.43</u>			<u>0.95</u>		<u>0.71%</u>	<u>7.2%</u>
9,527 IDEAL 451 YELLOW WIRE NUT		20.00	<b>\$121.42</b>	<b>M</b>	\$2.43	47.68	<b>M</b>	0.95	sl		
CCode: MCC/Controls					<u>\$0.00</u>			<u>1.24</u>		<u>0%</u>	<u>9.33%</u>
20,791 M-0 MAN STARTER 3P,N1		1.00	<b>\$0.00</b>	<b>Q</b>	\$0.00	1.24	<b>E</b>	1.24	sm		
CCode: Branch Wire					<u>\$126.81</u>			<u>2.73</u>		<u>36.87%</u>	<u>20.57%</u>
6 12 THHN CU SOLID		454.25	<b>\$279.16</b>	<b>M</b>	\$126.81	6.00	<b>M</b>	2.73	wb		
					<b><u>\$343.92</u></b>			<b><u>13.25</u></b>			