



AMENDMENT NO: 14
TO AGREEMENT
BETWEEN
CITY OF MINOT AND PROGRAM ADMINISTRATOR

This Amendment No: 14 is made and entered into this 15th day of June, 2020 to the Agreement between CDM Smith Inc. (CDM Smith) ("Program Administrator") and City of Minot ("OWNER") dated May 7, 2012, ("the Agreement").

WHEREAS, PROGRAM ADMINISTRATOR and OWNER entered into the Agreement for Community Development Block Grant Disaster Recovery Management Services, and

WHEREAS, the parties desire to amend the Agreement so as to amend the scope of work, time periods of performance and payment, and/or responsibilities of OWNER; and

WHEREAS, the Agreement provides that any amendments shall be valid only when expressed in writing and signed by the parties.

NOW THEREFORE, in consideration of the mutual understandings and Agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Basic Services in the Agreement are amended and supplemented as follows:

Ongoing technical assistance support related to the final phase of the Northern Sewer Sanitary project and to the acquisition and demolition of Spot Blight eligible homes.

2. The responsibilities of OWNER as described in the Agreement are amended and supplemented as follows:

No change.

3. The time periods for the performance of PROGRAM ADMINISTRATOR's services as set forth in the Agreement are amended and supplemented as follows:

The contract end date is extended to June 30, 2021.

4. The payment for services rendered by PROGRAM ADMINISTRATOR shall be as set forth below:

The contract upper limit is unchanged by this amendment. The upper limit remains at \$7,564,541.

5. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect.

CDM Smith@

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date indicated above:



CDM Smith

6/18/2020

Date



City of Minot

6/15/2020

Date