

Change Order

No. 1

Date of Issuance: May 19, 2015

Effective Date: May 19, 2015

Project: Flood Inundated Areas Street Rehab – Section 1	Owner: City of Minot	Owner's Contract No.: 3873.0
Contract:		Date of Contract: 4/16/2015
Contractor: Bechtold Paving, Inc.		Engineer's Project No.: R14090

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Additional work has been added to the plan quantities for Edge Mill Hot Bituminous Pavement, CI. 29 Hot Bituminous Pavement Overlay w/ PG 58-28 Asphalt Cement, CRS-2P Bituminous Seal, CI. 41M Aggregate, Remove & Replace Catch Basin Casting & Grate, and Adjust Manhole.

Attachments: (List documents supporting change): Plan Sheets C6-C16, Revised Quantities Spreadsheet

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$ 2,547,994.80

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

\$ 0

Contract Price prior to this Change Order:

\$ 2,547,994.80

[Increase] [Decrease] of this Change Order:

\$ 433,726.30

Contract Price incorporating this Change Order:

\$ 2,981,721.10

Original Contract Times: Working days Calendar days

Substantial completion (days or date): October 16, 2015

Ready for final payment (days or date): November 2, 2015

[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Times prior to this Change Order:

Substantial completion (days or date): October 16, 2015

Ready for final payment (days or date): November 2, 2015

[Increase] [Decrease] of this Change Order:

Substantial completion (days or date): 0

Ready for final payment (days or date): 0

Contract Times with all approved Change Orders:

Substantial completion (days or date): October 16, 2015

Ready for final payment (days or date): November 2, 2015

RECOMMENDED:

By: 

Engineer (Authorized Signature)

Date: 6/2/15

ACCEPTED:

By: 

Owner (Authorized Signature)

Date: 6/3/15

ACCEPTED:

By: 

Contractor (Authorized Signature)

Date: 6-2-15

Approved by Funding Agency (if applicable): _____

Date: _____