

Change Order

No. 1

Date of Issuance: May 19, 2015 Effective Date: May 19, 2015



Project: Flood Inundated Areas Street Rehab – Section 2	Owner: City of Minot	Owner's Contract No.: 3873.2
Contract:		Date of Contract: 4/16/2015
Contractor: Bechtold Paving, Inc.		Engineer's Project No.: R14090

The Contract Documents are modified as follows upon execution of this Change Order:

Description: Additional work has been added to the plan quantities for Remove & Replace Curb & Gutter, Removal of Hot Bituminous Pavement, Full Mill Hot Bituminous Pavement, Cl. 5 Aggregate Base, Cl. 29 Hot Bituminous Pavement Overlay w/ PG 58-28 Asphalt Cement, Cl. 29 Hot Bituminous Pavement Patch w/ PG 58-28 Asphalt Cement, CRS-2P Bituminous Seal, Cl. 41M Aggregate, and Remove & Replace Catch Basin Casting & Grate. Removed all work on 3rd Avenue NW, including Chip & Seal and Pavement Markings.

Attachments: (List documents supporting change): Plan Sheets C6-C17, Revised Quantities Spreadsheet

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$ <u>2,472,030.60</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar days Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>
[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: \$ <u>0</u>	[Increase] [Decrease] from previously approved Change Orders No. _____ to No. _____: Substantial completion (days): _____ Ready for final payment (days): _____
Contract Price prior to this Change Order: \$ <u>2,472,030.60</u>	Contract Times prior to this Change Order: Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>
[Increase] [Decrease] of this Change Order: \$ <u>262,535.70</u>	[Increase] [Decrease] of this Change Order: Substantial completion (days or date): <u>0</u> Ready for final payment (days or date): <u>0</u>
Contract Price incorporating this Change Order: \$ <u>2,734,566.30</u>	Contract Times with all approved Change Orders: Substantial completion (days or date): <u>October 16, 2015</u> Ready for final payment (days or date): <u>November 2, 2015</u>

RECOMMENDED: By: <u></u> Engineer (Authorized Signature) Date: <u>6/2/15</u>	ACCEPTED: By: <u></u> Owner (Authorized Signature) Date: <u>6/3/15</u>	ACCEPTED: By: <u></u> Contractor (Authorized Signature) Date: <u>6-2-15</u>
Approved by Funding Agency (if applicable): _____	Date: _____	Date: _____