CHANGE ORDER

Distribution to:

X OWNER
T OWNER's REPRESENTATIVE

_X_CONTRACTOR
FIELD

___OTHER

PROJECT:

Central Parking Ramp
5 Central Avenue W
Minot, ND 58701

To:

SHAW-LUNDQUIST ASSOC., INC,
2757 West Service Rd
Saint Paul, Minnesota 55121

CHANGE ORDER NUMBER:

INITIATION DATE:

ARCHITECTS PROJECT NO.:
CONTRACTORS PROJECT NO.:

CONTRACT FOR:

CONTRACT DATE:

You are directed to make the following changes in this contract:

01

May 14th, 2015

13599
General Construction

October 30th, 2013

Removal of Unforseen Concrete Debris from the Site up thru April 29th, 2015 $179,058.17
Additional Removal of Unforseen Debris April 30th thru May 5th, 2015 $45,619.00
The original {(Contract Sum) (Guaranteed Maximum Cost)was. ... .......................... $5,250,000.00
Net change by previously authorized Change Orders. .. .. ... ... .. ... .. . . $0.00

The (Contract Sum) (Guaranteed Maximum Cost) prior to this Change Orderwas . . . ... ... ... ...

The (Contract Sum) (Guaranteed Maximum Cost) will be (increased) (decreased)—(urehanged)-

by this Change Order

The new (Contract Sum) (Guaranteed Maximum Cost) including this Change Order willbe . . . ... ..

$5,250,000.00

$225,577.17
$5,475,577.17

Shaw-Lundquist Associates, Inc.

City of Minot

CONTRACTOR
2757 West Service Rd

Saint Paul, MN 55121

(//

5 —/;/Yf/é/

OWNER
nd Ave SW

DATE




E

SHAW-LUNDQUIST
ASSOCIATES INE

Shaw-Lundquist Associates, Inc
2757 West Service Road

St. Paul, Minnesola 55121
Phone: 651 454 0670

FFax: 651 454 7982

PCO #GCPR #001

Revised

Project: 13600 - Central Parking Ramp

5 Central Avenue W

Minot, North Dakota 58701

Prime Contract Potential Change Order #GCPR #001 Revised: Removal and
Disposal of Concrete Walls, Foundations, Bricks, Tiles, Rebar and Other

Debris
TO: City of Minot FROM: Shaw-Lundquist Associates, Inc. (81319) - St.
P O Box 5006 Paul
Minot North Dakota, 58702-5006 2757 West Service Road
St. Paul Minnesota, 55121
PCO NUMBER/REVISION: GCPR #001 Revised / 1 CONTRACT: 1 - Central Parking Ramp Prime Contract
REQUEST RECEIVED FROM: Ben Anderson {Shaw-Lundquist CREATED BY: Heather Vander Pal (Shaw-Lundquist

Associates, Inc. (91319) - St. Paul)

STATUS: Pending -
REFERENCE:

FIELD CHANGE: No
LOCATION: (None)
SCHEDULE IMPACT: 0 days

In Review

PRIME CONTRACT
CHANGE ORDER:

CHANGE ORDER

CREATED DATE:

REQUEST:
ACCOUNTING

METHOD:

PAID IN FULL:

TOTAL AMOUNT:

Associates, Inc. (91319))

5/1 /2015

None

None

Amount Based (G702/G703)

No
$179,958.17

POTENTIAL CHANGE ORDER TITLE: Removal and Disposal of Concrete Walls, Foundations, Bricks, Tiles, Rebar and Other Debris

CHANGE REASON: Removal and Disposal of Concrete Walls, Foundations, Bricks, Tiles, Rebar and Other Debris

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract /s Changed As Follows)

Removal and Disposal of Concrete Walls, Foundations, Bricks, Tiles, Rebar and Other Debris

ATTACHMENTS:
# Cost Code Description Type Amount
1 Diversifed Davelopment {Armstrong - Bridgeford) Commitment $160,390 52
Subtotal: $160,390.52
Bond: 1.00% an all line item types $1,603.91
Insurance: 1.00% on all ine item types $1,603.¢1
Overhead & Profit: 10.00% on ali line item types $16,359.83
Grand Total: $179,958,17

Lance Meyer (City of Minot)

1025 31st St SE
Minot North Dakota 58702-5006

Gallagher Construction Services

9835 Gray Sea Eagle Avenue
Las Vegas Nevada 89117

Shaw-Lundquist Associates, Inc. (91319) -

St. Paul

2757 West Service Road
St. Paul Minnesota 55121

Q//%/; shis

SIGNATURE DATE SIGNATURE DATE ;{GNATU RE DATE
Izl/\ .S—:,"ci!ﬂc’c‘-‘-; - _u.!—f/‘/x_;//(,,.,
Architect Owner BepAndersan. iy ey e, i



GCPR #001

Summary of T & M for Concrete Removal @ Central Ramp

Invoice Date 4/2/2015 S 8,375.00
Invoice Date 4/3/2015 S 3,779.75
Invoice Date 4/3/2015 S 4,791.00
Invoice Date 4/3/2015 S 4,937.25
Invoice Date 4/3/2015 S 8,041.00
Invoice Date 4/3/2015 S 5,786.00
Invoice Date 4/10/2015 S 7,606.50
Invoice Date 4/13/2015 S 5,535.75
Invoice Date 4/14/2015 S 12,379.50
Invoice Date 4/15/2015 S 11,582.63
Invoice Date 4/16/2015 S 15,574.00
invoice Date 4/17/2015 S  7,380.38
Inveice Date 4/20/2015 S 5,798.75
Invoice Date 4/21/2015 S 8,972.00
Invoice Date 4/22/2015 S 10,978.63
Invoice Date 4/23/2015 S 14,067.75
Invoice Date 4/24/2015 S 5,601.25
Invoice Date 4/28/2015 S 3,892.50
Invoice Date 4/29/2015 S 15,310.88
Subtotal - excavation sub S 160,390.52
SLA Bond 1% S 1,603.91
SLA Insurance 1% S 1,603.91
SLA 10% S 16,359.83

|Grand Total for 4/2 to 4/29/15

Updated 05/05/15

Revised

Revised

Laborer was doing cleanup

5 175,95818] 5




L.M. Armstrong/Bridgeford Construction, LLC

13500 166 1. Sty
Kinal, NG SETC2
7014057101
402-981-3745

invoice

F150a0.001

DATE: April 20, 2015

FOR:

Central -Corrcrete Exg,

JOB: SLADGI
To:
ger Andarsen
Shaw-Ludguis: Assecialss
aTy Coscrption AMOUNT
Wark Compieted to Date:
1 Time & Watesial Log dated 4/2015 - ExcavalianBrealup’Ramoval of Conerate at &2 5 B,37T5.00
1 Time & Material Log dated /3115 - Excavalion/BreakupsRamoval of Concrate at 403075 s 3.779.75
1 Time & Maieria Log dated 48015 - Excavalan/BreakupdRemoval of Concrete &l 46016 5 £.781 .00
1 Time & NMaieria' Log daled 47015 - ExcavetiordBreakup/Removal of Canceale at 4776 g & 937 25
] Time & Maierie! Loy datad 41885 - Excavation Breakup/Remova! of Dancreie at 45:° 6 5 8,041.00
1 Time & Materia' Log daled 4998 - Excavation’BreakuaRemava! of Gancrele at 4i9ME g 5,78E.00
] Time & tiaterial Log dated 4410 5 - ExcavalionDreskupEamoval of Concrate at 411015 5 /EJ}U—SU’I" Z;&é £
1 Time & Iviaterial Log dated 4/13/15 - Excavalion/BrazkupRemoval of Concrate a' 4711 5 g 5535875
1 Time & Malarial Log datad 4/14/15 - Excavalion/Braal.upiRemoval of Concrete ai 4/1474 5 3 12,279.50
1 Time & Materal Log cated 41516 - ExcavaliondBreakua!Removat of Concraie al 4118016 5 11,502 6%
1 Time & hiater:al Lag vated 411615 - Excavation/Breakup/Ramoval of Conorese at 4418715 $ e /5 57500
1 Time B Materia! Log dated 4/17H 5 - Excavetion/BreakipRemaoval 6f Cororete ai 4M7T48 & 7.580.38
1 Time & lWatenal Log cated 4420/56 - Exsavebon@reakup'Ramoval of Concrele al 420095 3 B.TORTS | O4<
1 Time & Matznal Log vated 42418 - Excavation/Brealkup/Remaoval of Cancsete at 412305 % 5,472.00
1 Time & Matarial Log cated 422§ - Excavation/Breakup/Remaval af Gancrete al 4I22ME g 10,978.63
1 Tite & Material Lo dated 4/23/15 - Excavation'Breatup!Removal of Canzrete al 412815 § 14 Q87 .75
1 Tieee & Wfataral Log dated 42415 - EvcavaticniBreakup/Remova’ of Corcrer at 424015 8 5.801.25
1 Timne & Material Log daied /2815 - Excavation/Breakup/Re waval of Cancrete at A2B1S & 3,882 50
4 Time & Mateda! Log dated 472915 - ExcavalloniEreakup/fiemoval of Concrebs at 4T85 S 16.370.85
Total | § st | /80,370, 5.

Iake Checks Pavable fo L. W. Armstrongf8n dg=fard Cansiniction




LM ARMSTRONG/BRIDGEFGRD COMSTRUCTION, LLC

06003564

Projec Central

Contractor: |SL&

Project Mo.:
Contract We;

Date;

514003

472715

THVE AND MATERIAL LOG

Thinzday

o5 olWolks

Zxmgvafion 200 brealeng up of Concrele, Remerm of

Donsrele S0

£xslnag and uiloreses Fostings Sion, Wals,

HAULING and REMOVAL 0Ty RATE TOTAL
(Eumavalor 75,00010s Caze TX3E0: WMokl zation ¢ e ———
S7.A00 5720030
Semich ogsl fe 203
Jizaking Harmer (8748 SOPC HP21O0) it Digliysred
Tala Tatal 57,300 07)]
EQUIPMENT USED HOURS RATE TOTAL
Eavaln: 75,0000 [Case SXINK) 4 S22640y 3EC0.0
Telal SEGI00
CRAFTS
N aAE 1 T
WNANE ERPLOYED HOURS AATE TOTAL
FRabe Bridgelod Cnetalor 4 $55.75; STTEO0
Tola! S27E.00
Toial 4 Dally Tatal Cost $8,375,00

vite jointly cartify that the sbove wark was partarmad, and the quarntities are correc a5 listed

SIS,

LK Armistrong ¢ Bridgzfore Constuciion fa srese ntativa

AT

Xh

5h=-.v-Lm:ﬂu*£ PsoniEes suthoelad Rupresentatan's Slgnature




LA ARNISTRONG/BRIDGEFORD COMNSTRUCTION, LLC
LGEOD 151 5T S~ Minot, MD. 53701
AL EADLBEES

Frojecs: Central’ : Prejact Mew SLACOS
Contractor: |SLA Cortract Me:
Dats; £43)18
Friciay
TIME AND MATERIAL LOG
Leg of Wtk
Svcavafon and breains o of Cangsis. Bamaval of Coneie Spolts af guishag ang unforsezen Footvgs Shat Wals,
HAULING and RENQVAL LTy RATE TOTAHL
i
|
|
Tolal Tatz
EQUIPRIENT USED 1 HOURS RATE TOTAL
Ewcavaler 75,0005s {Case GRG0 & LA S1 300,00
Fronl Losder [Cacs biadal B21F! 3 B0 230003
Sheaking Hammer (4T85 COPC HP2100 5 SR SEIGCE
olal B S4546
HARE CRAFTS ERPLOYED HOURS RATE TOTAL
Robzrl Bradgafond Upsar & 268 7 SEE000
daime Cervanies Operaio 2 268 76 ST
Cralrzs E. lesrlz SupEnisor 5 557 50 02T
Tolal SEI3TH
[ ol 11,5 [ceily Tota! Cane 83,779.75

We joirtly certify that the abave wotk was performad, ard-the quantities sre correc! as lictad

Liv. Armstrong / Bridgeford Consmuction Heprazentative
e

Lo “‘: o
} \‘{\ :’L.—/

SE.awiundqu J Asseciates Authorized Representative's Sipnatuse
st ’

[}
e



LW ARMSTROMG/BRIDEEFCRD CONSTRUCTION, LLC
15800 2610 5T, SW ~ inat, NDL5EF01
TOL540.2954

Praject: Certrad . | Preject No.: SLADCS
Contrastar: |SL4 Contract No;

Cete: AFES15

Ihonetay

TIE AND PAATERILL LOG

Log o Wok

Sxeanaiion end reaing e of Cunssie Nemovat of Sonovelz Spmir of ex; ting ang wras s Fagh

1

Slak bt

HAULING and REMOVAL ary RATE TOTAL
175 8420
Teie Tolz
EQUIPMENT USED HOURS RRETE TOTAL
Exczvalor 75900k {Gase CX3300) B £22500 80007
Fronl Loader (Gese Weds! B21F) ] B0 3306
Braking Hammer (ATLAS COPC HP31GY) b $102.00 SB16.00
Total L2046 00
NANE CRAFTS EMPLOYED ROURS RATE TATAL
Raner Sridystord Operater & SEATS SRG0.N
Jdaime Cepianlss Operalct & 569,75 E5a001
Chaltes E. bwarz Suparvieor 2 597 .80 §195.04
Teal §1.2a504
] Tl 18 [neily ot con $4,241.00

\We jointly certify thet tha above wotk was performed, and the guantities ere correct as Jisted

CEA D

Lhs ﬁfg],,j:k_ Jng/ Bridgaterd Consrtuction Rapresentative
\( /» ol

Shaw- L:m&tau:c-t’ As.:ﬁcmte faltlrorized Represencative’s Signalure




LM ARMETRONG/BRIDGEFCRD CONST RUCTION, LLC

1880016t 5T, 5W ~ [inct, MD. 5570°

Central

SLA

FLLGAD.3954

Project

Contract ble;

Datea:

TIME ARD MATERIAL LOG

Mo

Log of W

EvcavEhion i Imeeiing up o Dancrre, Retmovat of Jan

dey

sle Spoit of et

206 uitiasesn Fosings Sat Noks

HAULING and REROVAL

RATE

TOTAL

Talsl

EQUIPHENT USED

TOTAL

Zrcavalor 760000 {Case C33(k)

§1800 03

Freni Lesdar [Case Modsl 821F)

=i
[ f F e
=

H
&

BT

Brexaing Hammer (7145 COPC HP2G)

L2
2

e et

DAME

GRAFTE EMPLOYED

HOURS

TOTEL

Fchart Sridgeford Cpeaian B : BS5I 0
Jgims Cenmanies {Cperaty B $5835 5h50.00
Chares £ lwerlz Supervsor 25 REr.50 §841.25

Tolal

51 44 25

i

Tedal

185

Lizlly Total Test

§4,937.25

We kintly certify thacthe above work was performed, and the auantities sre correct #s listed

Cr 5T

LI Armstrong / Bridgefosd Consrtuction Bepresantative

{\i'z\éfi/ il L—r‘“’m’“/‘

Ly

\'n r"’
e

Shaw-Lunclquist Associates Autnarized Representating’s Signature



LM ARMSTRONG/BRIDGEFORD CONSTRULTION, LLT
LIBLO 164 5T, 8

T0L640.2959

Central _

SLA,

Corrrecter;

™ Binct, RO 52701

Projact No.
Contraci Mo:

Data,

TIME ARD MATERIAL LOG

SLADG3

208715

Watirssiey

i e of Cancrete, Famsvad of Soncrgl

Spails o exfling and voisizsesn raatings, Slab, s

HAULING and RERIOVAL

0Ty

TaTAL

Zrcave Ik Iz EALE-B] Dehivery fitchizatior. oot )

4
=
>
=
=%
e
X
o
o
=
<3
5l

<,

“oal Tols:| 52 E0CA%
EQUIFMENT USED HOURS RATE TOTAL
o 75,0005 {Cass GXE50Y) & i 1 RI00T

Fronl Losder (0age Mooel 8215 2 533060
EBreaking Hzmms (ATLAS COPC HE3400! 8 561803
Exccavelor {Hizchi Jtodal 160LCSE; ]

$1CG0.0%

53,948,017

NANE

CRAFTS ERPLOYED

HOURS

TOTAL

Rizberl Srchyaion: Coeator 8 358,75 5550100
Jaima Cenanies Creatol a &30, 555060
T E Iwelz SUpevizor ¢ i 512506

i
Total §7 285,00
| Talal] 18 Diily Teialtos | S8,041.00

We joir

iy cerilfy thet the shove work was perlormes, and the auaniities are correct =5 listad

(2

Li A-nsstrong / Bridgeford Cansriuction Represantaive

o) \,{/"W‘/
/

Shaw-Lungqeitt Assoclates Authoriced Representative's Signature



LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC
15807 15th ST, 5w ~ Minas, M2, 58701
FULS40.2008

Project: Ceamal’ ‘ Froject Mo,
Cantractar: SLA Consract [4o:

TIME &ND MATERIAL LOG

SLADD3

445/15

Thures

5

ey o ek

Easaaticr ond brsaiing v of Doncesle Fomoad 6/ Comereto S

s Foalgs Sleb,

Vals,

HAULING and RENOVAL oTY RATE TOTAL
“lauling Loads 7 D 235100
Toia Talal IR0
EQUIPMENT US=D HIURS RATE TOTAL
sxcavsler 75, (00bs 10ase CHIF0 i 275 0 R0
ranl Loeder {Dase Mogel E71F) 3 §110:80 533000
Brealing Hammer (ATLAS QOPC HP3 100, g S102.00 SE15. 00
Ercaualor {Case CH3EE00) & 813500 S1.000 23
ot H3 546,078
NETE CRAFTS ENPLOYED HCURS RATH TOTAL
Fiobarl Blidgsfond Joelor A §550.00)
Chis Bridgelord Desaton 3 S360,0%%
Chzls E lweare Supervizor 4 539030
Tkl B1,430.0
A _»; Totz! 20 Zally Totsi Cost | §5,788.00

Vi Jolacly cartify taat the a,s & warls wa parior J-xa Shd the quantities are corree: as listed

)

L[\? Fpmstang ¢ Bridpeford Consf u“!.ion Representative

)"x

i

Sha\t-Lbd gulst As;auates fwthorized Representative's Signature




LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC
15800 15tk ST, 5\ ~ Minot, WL 58731

TOLEAC.2554

Prajact: Central Project No.: SLAGD2
Contractor: SLA Cantract No:
Uate: 4/10/15
Fricay
TIME AND MATERIAL LOG
_tq af Yaers:
Sxcavation ang preating up of Conzraie Ramovar of Congrele Spolls of ancling and Lnfareseer Frolings, Siap. Walls,
HAULING and REMOVAL ory RATE TOTAL
=auling Lans 17 175
Tota Tota $2 57500
EQUIPMENT USED HOURS RATE TOTAL
Sxcavator 73 200ibe | Case CxA50) 2 22500 18000
Front Leader [Sase Mogel B21F) 3 S115.00 §330.00
Breabing Hammer [4TLAS COPC 4P3100) 8 200 SE16.55
Excavasnt (Cage C3330c) 3 $125.00 S375.00
Total 33100
NAME CRAFTS EMPLCYED HOURS RATE TOTAL
Raoberl Sridgeford Tperalor | 8 $38.75 §550.07
Chris Bridgeford Operator i s 35875 SO0
Charles =, lwemz {Supensor f 1 3750 5292 &4
“oree Jacksan iLatlarEr | ) LT 34687
! |
| |
i | |
| ! |
| | |
¥ Total £1,310 52
// ¥ Tota i9 Dty Total Cot 57,606.50
Wz jointly cert fy that tha dbouz work was ps'?'o*r"efd and the cusnt 1es 3% Correst 25 nstac
v A J'.T B ,—’/‘
- \ y

[

Shaw-Lundquist Assooiates &uthorized Repraseniztive's Signature



LW ARMSTRONG/BRIDGEFORD CONSTRUCTION, LiC
530 16 ST, 5w~ Minol, THD. 52700
FOL, 540, 5069

Projact: Cenzral Project Now: SLACOS
Centractor: SLA Contract Ko
Data: 415718
Wanday
THMVEE AND MATERIAL LOG
l.og of Wark,
Cxcavalizn any! Brzatinn up o Soaweis, Pemoved of Conorele Sooi nosenlac s eniyessen Foatings S5t Mals
HAULING and REMOVAL Ty RATE TOTAL.
Hauling Loacs T S0
[ Tolal SO0
EQUIPRIZNT USED HOURS TOTAL
Zuravaiy 120k (Case CRIS0: §8 S1.2125
=ron: Loader {Case Kade! WiF) I SRR
Breaking Hanueer IATLAS COPC HEAI0H 50 SAET0
= scavat (Dass CXI00: 85 2108253
HAME CRAFTS EMPLOYED HOURS
Febeil Brithetore Crarala 85
[rale Hitmer Cpatato! 5%
z Eowerz el Z
Tolz! $1,354 79
Toal 18 Caly Tota! Cost $6,085.75

We jpintly certify that the abave work was performed, and the quantities srecorrerl as listad

LA Armstrang J Bridgelord Cansrtdetion Represantative

1/’93..““:‘7?};[ Uc:t'l"f o #Lf‘?-"
J‘f&l 2 ot B e
vy [ L

&

Shaw-Lumdquist Assotiares Aichorized Representative's Signature



LI ARMSTRONG /BRIDGEFORD CONSTRUCTION, LLC

ZSERO 16 ST, 50 Winoy, NI, 53701

Froj=ct Central Project Mo SLAQDE )
Congrastor, SLA Cantract Na:
Daze: qiza0es

Tueuday

TIME AND MATERIAL LOG

Leg of Marl,

xRl & Erealing up of Toniersle, Rewovalof Donorele Sntas 6 £ 0alig 20 wilieneen Fooiige Slal 1 ak

HAULING and REROULL ary RATE TOTAL
Hauing Loads 2 199 SE300
Tofal ool
EQUIPRENT USED HOURS RATE
XA i3 £22518)
~rani Leater (Coses linde: B2 1F! 3 ST
Srzsting Hammer (ATLAS SOPTHPE120 ) SHZ 00
vezvaty: (Czse 013500 BS )
Tofal
HAME CRAFTE EMPLOYED HOURS RATE
Rebestl Bucheford Crnarator RE SE8 73
Dale Hiliner Cpsals 55 58875
deas LU s Tleyas: G5 85850
Charles E lwadz Supenesar 3 867 A0
Totzl 51,554 57
Tolal 285 Dally Total Cost | $12,379.50

We jointly certify that the sbovs worl, was perfermed, and the cuantities are correct as listed

AR =Y i
i 5
K Lw:h——‘m_"—’j ‘\\_

LM Armstrong ! Bridgaford Consrtuction Representative

2 17 L o [
= " LA gy
erifying, fowzg ool

i

- L ;
Shaw-Lundquist Assaciates suthorized Represertative's Signature



LI ARMSTRONG/BRIDGEFORD COMSTRUCTION, LLC

15800 16t 8T W~ Wlinat, W2, 55701
FOLE40.3964

Project: Central Project Ko 3LA003
Conracton 15LA Contrac: Ma:
Dae: A{15/15
Vierdnasday
TIME AND MATERIAL LOG
Log ol Wl
il firsaiang ue of Codiceete. Remueal of- Doncrels Sani bl escking 390 urtisresesn Eonfare Sl Wi
HAULING and REHQVAL Q7Y RATE TOTAL
lHz.mn Loads 7 17
Tolzl olal S1E7A.0T
] EQUIPHMERT USED HOURS FATE | TOTAL
Excanala 75 300s [Cass T35 ] ST SO0
rontd L eader [Cass hlods! B21F) Ta S0 09 SE25.C0
Sireaking Hammer (ATLAS CORT HPE0D) & S0 316,00
Sxczeai (Case GA350G g SUELY £1 2500
vie e R Lr— 2 S0 S50
¥ ng{ﬁpr{" Tasil ?.‘F e
il NP el 2300
i HAWME CRAFTS EMPLOYED HOURE RATE TOTAL
Rt Bridgfare Craratol o 4879 581575
Cale Hitner Drsrator £ SEA.TH 5615 7E
Fuchand Rodelli Flappe o 85350 3525508
CherlasE lwarlz Sypsrsisar 4 857 5) S320D0G
Jaime Ceranles Crarair 75 EBLTS E515.83
EEl RELESR
Total 385 Geilv ol Cost 511,582,683

fve jointly certiiy that the abowve wark was performesd, and the quantities are correct ag listed

il P,

Lt Armstreng # Bridgefard Consstuction Reprasentative
1 A § .
r‘(‘ﬁ*“?{y;hﬁ Havr5 fjhf:,!

Lt rf”L “ e R

‘-‘,
Shaw-Lindguist Sssociates Autharized Representalive's Sjgoasure




LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC

15800 16tn 3T, SW ™ Kinot, NOL B8 L

TOLE-0. 3384

Project: Cantral Proec: No.. SLAQGZ
Contractor: SLa Contract Ne:
Date: 416,15
Taurseay
TIME AND MATERIAL LOG
Loc ¥ Worr
Exzavanon are bisaning up of Canicrate, Removg! of Consrare Spo's of ensling ang unlorssean Saofings, Siab gl
HAULING and REMOVAL | arr | RATE | TOTAL
<auling _3es 43 173 S7.525.00
Talz Toval BRI
EQUIPMENT USED HOURS RATE TOTAL
Excavator 75000108 < Sass CalEis) ¢ 32285 09 520250
“rant Loader { Case Megs! 821F g S1G 00 $99C 0
Breasing Fammer (ATLAS COPC HPZH), Ol g $1C200 8918.07
Excavaler [Case CXa50c, 9 $12500 $? 125 U0
Sweeper k. 1500 534500
“otal £5 403.0)
NAME CRAFTS EMPLOYED HOURS RATE TOTAL
Reber 2-dgefar! Opestor ] 368 75 561675
Zale Hiltner Oneator 4 368 75 5618.75
Richard Sote ¢ Craatar )] 9 G2 75 5616.75
Charles E 'wez Supereisor 3 397.53 520250
Ber Aurar (Tl ™ "“\ L5 838 5 S447. 2
o R S
i
i
Tats | 5224000
ozl 385 Jrawiowicon | §15,574.00

w'e \a ntiy ce~ify that the sheve work was parformad, and the guantites a-e cormest a5 listac

f

LM Armsmong [ Bridgeford Consmuction Represanrative

Shaw-Lundauist Assaciates Authorized Represantative's Signature



LI ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC
15830 15 ST W ~ ndinot, B, 5E701
TD1.640.2964

Project: Cantral Project Noo SA003
Contractor: SLA Contract No:
Date: 4/174.5
Friciay
TIME AND MATERIAL LOG
Zog of Work:
Excavaiion end brealing up of Uerseete. emovel of (ongrete Spoiis of ewsting and infoescar Foofings. Slan Wals,
HAULING end REMOYAL | @ty RaTE TOTAL
=auling Loads £ f 173 §1.050.05
Tuial ==l 21.050.00
EQUIPMENT USED HOURS RATE TOTAL
Exzavale: T8.2000bs (Casz CX250z) B T3 81,587,530
Frunt Loader {Cese Mode! 821F) 7.5 11600, 25,00
Breaklny Hamme? (ATLAS COP0 HPA10Y) 3 3102.00) §205.00
Exeavalor (Hilashi) ] 342500 3037 A0
Swaaper 3 §115.00 L4500
Tolal 54,509 (1
HAME . CRAFES EMPLOYED HOURS RATE TOTAL
Fubert Bridyeford Caeraior 75 £69.75 $515R%
Dale Hillmer 10perator 5 SBA.TE R
I¥oses Dianne i?}' gger 74 §58.50 43075
Cradas F lwerz i3 eI 25 67 50 $243.75
Richard Rotzll Qpaczor V5 §54.79 553
i
. Totel 82,228.38
i Tolsl]| 32,5 foaiyTotal Cost | 57,380.38

W jpintly cartity that the a9ove work was performed, anc tha quent:ties ara rorrect as listad

Ll Armstrong f Bridgeford Consrluction Representative

L,;e s ';,)f::}, In-;‘, {Liﬂ, L-’é'f; (::j 5% 1 L{

/2 * iy 3
s :i,-"f"‘r-}-»*x : L{Z {-"{ s i Ry B
’ &

Shaw-Lundguist Associates Autharized Reprasentative's Signature



LW ARMSTRONG/BRIDGESFOAD CONSTRUCTION, L1.C
13800 L6 3T Moy, KO, 58701
700 ££0.2954

Project: Centra Projagt No.: SLA0032
Comcractor: SLA Comiract Na;

Data: 1 &/z20/i5

[ TatIN

TIVIE AND WMATERIAL LDG

2 ag 0f Wl

Sxegvalion 876 Iveaking up of Congrale, Remoia of Cantrsls Spous of naisiag ano unloreseen Fookings.Siah itels,

HAULING and REMTVAL Qry RATE TOTAL
Sauling Loads 4 175 GLG
Toel 1 Tl 52,001
ECRIIPMENT USED HOURS RATE TOTAL
Exzavalor 73 D00hs [Case CXE0) a $EEENN 51, 125,00,
Froni Loader [Czae Mede 8215 75 G100 BL25.07%
Bregving damress [ATLAS COPC HRZ:N 5 F102.00 FEADn0
Excevabe (Fiashi) &5 12500 51,052.50)
Buszapar 3 §115.00 $5,03
Talal S3.857.50)
HAIE | CRASTS EMPLOYED ] HOURS RATE TOTAL
Ruherl Brdgefurd Corilor 5 §50.75 3375
Dale Hiltmar Cyeraiur &5 32855 I584.38
liog=s Dicyne _uharar 3 55050 20250
Charas E lweriz Burenvisor 2 357.50 10507
Richard Revell Caeglor fitte} S68.75 ‘35".51‘;
(gl 2
/) i Va)
//@561-&‘! S s B Cé'z:wiq 4 ol A
AV . /A, 4 A
VT e R A
{ Talal §1,531.03]
Tod] 28 |ndiyToalcont | 55,798.75

We joincy cer:ify that the ahove wark was nerformag, and the nuantities are narrezi =5 fistad

AR A PR S

LI Armstrong J B:idg,ffam Cansrturtion Re?{'ESEﬂE:i'.*E
Verifying /fowch,  E5Vy
/ # /)

4
_-;? -'rf
L ot (T M R e
7

Shavwe-Lundguist Azsociates Authorized Represantative’s Signaturs




Lkd ARMISTRONG/BRIDGEFSRD CONSTRULT

15830 Zbth ST.2W ™ Winct, KD, 58731
0169028

1O, LLC

1

Project: Centre! Project Ro.: SLACH3
Coniractor: SLA Contiract Mo
Deies /21415
Tuesday
THIE AND MATERLAL LOG
Log of wosi:
Excavaien and breaiing up of Sinceeke, Ramosal of Conosle Sooils of exisling andd uniovessarn Foolings, Sian, Wi,
HAULING and REMOVAL Q7Y FATE i TOTAL
Haulirg Lazds 14 P S2A50.0%
I
‘Tulnl Tl i B2 450,00
EGUIPRENT USED HEURS RATE i TOTAL
Excawalor 75,000 (Case 03507 6.5 5225.00]
Fron! Loadsy {Cas Model 571F; &5 216,00
Breaking Hammer (STLAS COPG HP3100% 3 510200 53(.'6 il
Excaeatar (Hachi 6.5 5125.00 thb 50
Swaaper 3 £515.001
Toial 54,1711 00
N&RE CRAFTS ENPLGYED HURS RATE I Toral
Reiert Bridgaiord |Cperator 6.5 SGE75] 5446 53
Date Hilmer Operata 6.5 56878l §588 56
Meses Dionne Lzbarer 65 553.53% 497,25
Chades £ fwss Supenvisor 2 897,50, £155.003
Ricnard Rotedi Jperatar e 86875 368750
Talal 241100
Total 35,5 Daily Total Cos: | S8,872.00

Woe joictly cartify 2!

oy A,
MJ\_._,/“"{:‘“*’“
L] Armsirong./ ﬂr;dgr:fum Consrtuction Represantative
~ N 3
Veridy; ;5 f::rr:’ ves  Cln f‘;‘
j ’ /}’/? 5
N s T

7

Shaw-Lundguist Associates hutharized Representative's Signature

1ut the above work was performed, ane the quantitiss sre correcs as lisced



LA ARWISTRONG/BRIDGEFORD CONSTRUCTION, LLC
15500 16eh 57 8w~ tinat, MO, S870%

FL.540,5964

Central Propect Mo SLATTE
Zontracior: FSLA Contrad Ma:
Date: 4/32/15
\Werdnesday
TIME AND MATERIAL LOG

Sxcavalbon o Ersabing ups of Dticesie, e g

A of LAl Spci of gailer 2w g zseen Faotigs Slak o

iz

HAULING and REWMOVAL Ty RATE TOTAL
Fzzirg Loads i& iV 53,5000
Tois Taist 53,1500
EQUIPMENT USED HOURS RATE TOTAL
75,05 he i0ase CN2A0c) o5 52157 2
“ront Lesder {Case Mol 5247 a7 ST
[Brsmkding Hzmmer IRTLAS TOPC HR20G) 4
{Excavaior {Hizasi) g% $i
Siwaanz 3 5345.07
Tolal 802 6
NARE GRAFTS EMPLOYED HOURE RATE TOTAL
Fiohert Bricaziod &5 S663.13
Dizle Hillmer 28 560314
lvlnszs Disnine Lafcrar £A 265575
Loarzs E ez Suparvisor 3 5297 Bl
6] Foell Opsraiar £ 225213
Triz! G2 B0 53
Tolal 41 Caliy Total Cost | $10,978.63

‘e jolntly certify that the sbove worl was performed, angl the guantlties are-correct as lisied

CRA . L

L Srrpstrong / Bridgeiord Cansrtuction Representative
‘g‘r'ﬁ ;nj-ﬁc-?rkhﬁ H{)urj qr‘_}}' LlfY
e 2
e 2 G
“

Shaw-Lundguist.Associates Suthorized Representative’s Signature

LB




LI ARMISTRONG/BRIDGEFORD CONSTRUCTION, LLC

L5RCT LGtk 5T
TOL.643. 39404

Ceniral
SLA

Project:

Contraztor

TIME AND MATERIALLOG

S~ linot, MO 55701

Froject Nex:
Contract Mo
Date:

SLACTS

4/25713

Thursday

ap ol Uongrele, Flamovs! of Cenorete S of ex

axsling anu'

o Fophngs Slal Al

HAULEING ared REMOVAL

ary

TOTAL

Hauling Leade

e
ad

52,250.2)

Toz

Tow!

S7,350.07

EQUIFRMENT USED

HOURS

RETE

TOTAL

Crcavate e (Case S350 25 822500
{Qege ladel 8215) &5 1400

2 RN

Exsavainr {-liashi) 8 21%.M
Swazer 3 £115m

Talal

NAME CRAFTS EWPLOYED

HOIURS

RATE

ozl Bridpadens Cparatar £ 58875
Cele Hlimer Onaraize 95 50875
IWizser Cioanz Lzbear ¢ S350
Chiarlss £ ey Supzrezor i 56750
Rizhard Ao Cparato @9 556 79 85113

| Tatal

52 440171

Toje

36

Czily Tots! Trat

$14,067.75

We jointty cartify thatthe above wark was pesformed, and the quentities are correst as listad

STy e ’ e
pEm e \ . ~7
—~ S _L____,_,.,.:-”-___._.k‘\.___,_./ d\_‘\:\

Livi Acmstrong / Srdgeford Consuction Reprssentative
Heves &1

— L 1

Ver ;f‘f‘}« {'nj & b, | i
=~ ,’r:-u—/ ./1—;',‘1—.4,-1‘ i

Am:av &
2 e

Shaw-Lundguist Associates Authorized Representalive’s Signalure



LM ARMSTRGNG!E‘R]DGEFORD CONSTRUCTION, LLC
153O0 T6th 5T, 8 ~ Minat, NI, 55701
115403564

Project: Carttrai Froject ila,: SLARTS
Contractar: SLA Contract No;
Jate: 442&/15
Freclay

TIME AND MATERIAL LOG

SACAUENIT B sk o 05 Coaoel, Semaval of Lovora'e Bors, 0f a5t 4 gl i o srohmge Diat Ml

HAULING and REROVAL ary RATE TOTAL
Hauling Lea s J i75 R
P& al S
EQGUIPMENT USED HIURS RATE
Sucavaor o (00Ee i0ase & €226
“rone Loalsr fase I ] SU0E
[ 162,55
FExcavas [Hizahi RS §126 5
Swaane: 1 215,80
Tostsl
CREFTS EMPLOYED HOLIRS RETE
Cparator B 355,75
Cyarato a5 SRR TS
ezrasE hier Supsresyr 1 <87 52
Sipsa] Reloli I T ey (03] | BTN
Tolal S1ET TS
| 24 2 1y Tatal Cost $5,601.25

e jointly certify that the abave sk was perfarmed, and the guentites are carrect as listed

Sz A

‘\___‘*

N Armstrong J Bridgefprd Consmsstion Representative
s

-{—:ri g’ Howrs Owly

iy
A

h

o

e ¥ v

J

-"— / 'J
o U—*v e /m:':g e,

.

v

Shaw-Lundouist Assorlates Autharized Reprasentative's Sigiaturs



VI ARMIBTRONG/ERIDGZFGRD CONSTRUCTION, LLC
13E00 155k ST, 5W ™ Iingt, ND. 58701
702840 ,2964

Proiact; Central Projact Mo.: SLADDS
Contractor: SL Coriract Not

Daig: &128115

Tuesdzy

TIME AND MATERIAL LOG

Log of Wor:
Exegvaiix and braaking up of Canmvete Removal of Concraie Spolls.of existing end! unfareseen ootiags, Siab, als,

HAULING and REROVAL ary RATE TOTAL
Hauling Loads a 178 £0.004
Talal Tcial 50,004
EQUIPMENT USED HOURS RATE TOTAL
Evcavaler 75000s {Case CMIEN) 7 322500 3LETEO0
Sronl Loadsr {Case Mods’ B21F) 5 SHL00 5440.00)
g 102,00 50,014
Eycavalo {Hitach 3 ‘F125.00 5375,004
Gweoper 3 S15.00 5345.004
i Tofal $2,735.00
HAME CRAFTS EMPLOYED HOURS RATE TOTAL
Rabsd, Gridgefond Qperalor 7 FERTS S481.25
Balg Heirmer Uperslar 7 B52 75 S481.25)
Ioyas Diannz Labarer @ £55.50 0.6
Chadas = etz Supenigor 2 5E7.50) S195.04
Totz 51,167.50
Totg 16 Daily Total Cost 53,882.50
We joinlly certify that the above wark was performed, and the quantities are corract as listad

5 _ "y, .'Hr %,
/ . M
/{’§ c}f(\_ ‘-—~—-———-*"‘/ QQ
LI ;S.rmstmng ¢ Bridgefard Consriuction Ra 1>resn|.~at|\fe
M}; m:} Hows ©nfy

"/
7
/f T, 7 | *J ,
e rj Lo g s

<’

Shaw-kundguist Asseciates Authorized Rapresentative's Slgnature




Ll ARMSTRONG/BRIDGEFORD CONSTRU CTION, 1LC
ESB0D 16th 5. 2w ~ lings, WO, SEFD:
F0L.580.3804

Project: Centrai Froject Mo,
Contracice: SLA Contract ko;
Date:

TIE AMD MATERIAL LOG

SLADD3

4729715

Woatinaselay

Loz of \Aork:

Excavalion removal of Consrelz Spuls of exdslivg and ynforesasr Foolimgs, Stat, 1¥ai
3 0%, A

HAUUING ard REFROVAL an RATE TOTAL
Haulno Loade 51 78 59,8000
ictal Tolal 55,806.00
EQUIFMENT USED HOURS RATE TOTARL
Exnavaior 730000y [Caze OX35(c) 4.5 §225.00) 521 37.50
Fron: Luades (Gase bodal 8217) & £110.00) 85000
Excavziori-litzchi) 3 212600 375008
Sesapar ] $115.00 F345.00
Totel 3,517.50
NAME CRAFTE EWPLOYED HOURS RATE TOTAL
Rehert Bridgeford Oneralor q SBE.TS 851 TY
Dale Hillmer Crerator 95 55673 35315
Moses Dionne Lehorr o 556.50 FE2E50
Charles E'esrz Supervisar 2 SO7.AG $1TE0
Tota F1,551.28
Toia 285 Daily Total fost | S$15,310.88

We jointly cerlify that the abowve wark was nerfarmed, and the quantities ars corract s listed

Ll Armstrong f Bridgeford Consrtuction Representative

Vv 3’{}4&-‘, Hoves  Only
7] ey ,"'/ ? i
i

F=4

Shaw-Lundquist Asseclates Suthorized Representative’s Signature



ot PCO #GCPR #002

SHAW-LUNDQUIST
ASSOCIATES INC

Shaw-Lundquist Assaciates, Inc. Project: 13600 - Central Parking Ramp
2757 West Service Road 5 Central Avenue W
St. Paul, Minnesota 55121 Minot, North Dakota 58701

Phone: 651 454 0670
Fax: 651 454 7982

Prime Contract Potential Change Order #GCPR #002: Removal/Disposal of
Concrete Rubble/Unsuitable Soils

TO: City of Minot FROM: Shaw-Lundquist Associates, Inc. (91319) - St.
P O Box 5006 Paul
Minot North Dakota, 58702-5006 2757 West Service Road
St. Paul Minnesofa, 55121
PCO NUMBER/REVISION: GCPR#002/0 CONTRACT: 1 - Central Parking Ramp Prime Contract
REQUEST RECEIVED FROM: Lance Meyer (City of Minot) CREATED BY: Ben Anderson (Shaw-Lundquist Associates,
Inc. (91319))
STATUS: Pending - In Review CREATED DATE: 512 /2015
REFERENCE: PRIME CONTRACT None
CHANGE ORDER:
FIELD CHANGE: No CHANGE ORDER None
REQUEST:
LOCATION: (None) ACCOUNTING Amount Based (G702/G703)
METHOD:
SCHEDULE IMPACT: PAID IN FULL: No

TOTAL AMOUNT: $45,619.00

POTENTIAL CHANGE ORDER TITLE: Removal/Disposal of Concrete Rubble/Unsuitable Soils
CHANGE REASON: Owner Requested

POTENTIAL CHANGE ORDER DESCRIPTION: (The Contract Is Changed As Follows)

Due to the unforeseen concrete rubble and debris that was found it needed to be removed and disposed offsite. Additionally it was discovered that
existing soils contained large amounts of rubble from past building demo that we were directed by NTI to remove offsite because it would not be able to
be used as backfill materials around foatings. Work handled up thru April 29th, 2015 was handled in Change Order #001. This work is from April 30th,

2015 thru May 5th, 2015. There will be some additional sorting and hauling as directed by the City of Minot that will occur at a later date and be tracked
viaT & M.

ATTACHMENTS:
T_M April 30th thru May 5th 2015.pdf

# Cost Code Description Type Amount
1 Diversified Development (Armstrong/Bridgeford) Other $40,658.64
Subtotal: $40,658.64
Bond: 1.00% on all line item types $408.59
Insurance: 1.00% on all line item types $406.59
Overhead & Profit: 10.00% on all line item types $4,147.18
Grand Total: $45,619.00

Shaw-Lundquist Associates, Inc. page 10of 2 Printed On: 5/12/2015 11:54 PM



SHAW-LUNDQUIST
ASSOCIATES INC

Lance Meyer (City of Minot)

1025 31st St SE
Minot North Dakota 58702-5006

Gallagher Construction Services

9835 Gray Sea Eagle Avenue
Las Vegas Nevada 89117

PCO #GCPR #002

Shaw-Lundquist Associates, Inc. (91319) -
St. Paul

2757 West Service Road
St. Paul Minnesota 55121

peat= )

SIGNATURE DATE SIGNATURE DATE<' SIG hTUftE DATE
. £ | ”
i
> — 5]/l

Architect Owner [/ Ben Ariderson [ !

b P
Shaw-Lundquist Associates, Inc. page 2 of 2 Printed On: 5/12/2015 11.54 PM



Summary of T & M for Concrete Removal @ Central Ramp

Invoice Date 4/30/2015 S 18,263.88
Invoice Date 5/1/2015 S 5,094.00
Invoice Date 5/4/2015 § 3,925.88
Invoice Date 5/5/2015 $ 13,374.88
Subtotal S 40,658.64
SLA Bond S 406.59
SLA Insurance S 406.59
SLA 10% S 4,147.18

{Grand Total to Date =

$ 45,618.99 |




LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC
15800 16th ST. SW ~ Minot, ND. 58701

701.640.3964
Project: Project No.: SLADO3
Contractor: Contract No:
Date: 4/30/15
Thursday
TIME AND MATERIAL LOG
Lug of Work:
Excavation remaval of Concrale Spoiis of existing end unforeseen Footings, Slat, Walls,
HAULING and REMOVAL Qry RATE TOTAL
Hauling Loads 76 175 $13,300.00
Total Total $13,300.00
EQUIPMENT USED HOURS RATE TOTAL
Excavator 75,0001bs (Case CX350¢c) 95 $225.00 $2,137.50)
Front Loader (Case Modal 821F) 3 311000 $330.00
Excavator (Hitachi) 3 $125.00 $375.00
Sweeper 3 $115.00] $345.00
Total $3,187.50)
NAME CRAFTS EMPLOYED HOURS RATE TOTAL
Robert Bridgeford Operator 4 364.75 $275.00
Dale Hiltmer Operator 9.5 $68.75 $653.13
Moses Dionne Laborer 9.5 $58.501 $555.75
Charles E iwerlz Supervisor 3 $97.50 $292 508
Total 8.778.3
Tota 26 Daily Tota! Cost | $18,263.88

We jointly certify that the above work was performed, and the quantities are correct as listed

C &<

a

LM Armstrong / Bridgeford Consrtuction Representative

Vcr 155 y ihz—
L

He vy Only

el = pd

» e I

Shaw-Lundquist Associates Authorized Representative's Signature




LM ARMSTRONG/BREDGEFORD CONSTRUCTION, LLC
15800 16th ST. 5w ~ Minet, ND. 58701
701.640.3964

Project:

Project No.: S5LA003
Contractor: Contract No:
Date: 5/01.15
Friday
TIME AND MATERIAL LOG
Log of Work:
Excavation removal of Concrete Spoils of existing and unforeseen Foctings, Slab, Walls,
SR
HAULING and REMOVAL Qary RATE TOTAL
Hauling Loads 15 175 $2,625.00
Total Total §2,625.00
EQUIPMENT USED HOURS RATE TOTAL
Excavalor 75,000lbs {Case CX350c) 4 $225.00 $800.00
Front Loader (Case Modet 821F) 4 $110.00 $440.00
Excavatar (Hitachi) $125.00 $0.00%
Sweeper 3 $115.00 $345.004
Total $1,685.00
NAME CRAFTS EMPLOYED HOURS RATE TOTAL
Rebert Bridgeforg Operator 4 368.75 $275.00
Dale Hiltmer Operator 4 | 88875 $275.00;
Moses Dionne Laborer 4 $58.50 $234 00
Charles E lwertz Suparvisor 397 50 $0.00
— ] ]
— ]
— .} ] L
—
Tolal 378400
Tota 12 Daily Total Cost | $5,094.00

LM Armstrong / Bridgeford Consrtuction Representative

Verr}c/!f"% 412{, S (/--mf‘f

A)(»u.. "“' L// CAre,
7

Shaw-Lundquist Associates Authorized Reprasentativa's Signature




LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC

15800 16th ST. sw ~ Minot, ND. 58701

701.640.3964
Project: Project No.: SLAQO3
Contractor: Contract No-
Date: 5/4/15
Monday
TIME AND MATERIAL LOG
Log of Work;
Excavation removal of Concrale Spoils of existing and unioreseen Footings, Siab, Walls,
HAULING and REMOVAL Qary RATE TOTAL
Hauling Loads 0 175 §0.00
Total Total $0.004
EQUIPMENT USED HOURS RATE TOTAL
Excavalor 75,000ibs (Case CX350c) 5 $225.00 $1,125.00)
Front Loader (Case Modal 821F) 6.5 $110.00 $715.00
Excavator (Hitachi) 3 §125.00 $375.00
Sweeper 3 $115.00 $345.00%
Total $2,560.00
NAME CRAFTS EMPLOYED HOURS RATE TOTAL
Robert Bridgeford Ogerator 5 $68.75 $343.75)
Dale Hiltmer Operator 8.5 $68.75 3446.8
Moses Dienne Laborer $58.50 $380.25
Charles E lwertz Supervisor $97.50 $195.00)
Total $1.385.
Total 20 Daily Total Cost 53,925.@[

We jointly certify that the above work was performed, and the quantities are correct as listed

LM Armstrong / Bridgeford Consrtuction Representative
V@F‘;P\/Fh7 [‘f'Dur,‘? 04/7
&~ L/ e =

L /
shaw-Lundquist Associates Authorized Representative's Signature

—




LM ARMSTRONG/BRIDGEFORD CONSTRUCTION, LLC
15800 16th ST. SW ~ Minot, ND. 58701
701.640.3964

Project: Project No.: SLAOD3
Contractor: Contract No:
Date: 5/5/15
Tuesday
TIME AND MATERIAL LOG
Log of Work:
Excavation removal of Concrete Spils of existing and unforesean Footings, Slab, Walls,
HAULING and REMOVAL Qry RATE TOTAL
Hauling Loads 52 175 $9.100.00)
Total Totaf $9,100.00
EQUIPMENT USED HOURS RATE TOTAL
Excavator 75,000Ibs (Case CX350c) 3 $225.00 $675.00
Front Loader (Case Model 821F) 95 $110.00 $1,045.00
Excavator (Hitachi) 3 $125.00 $375.00
Sweeper 3 $115.00 $345.004
Total 52,440.00
NAME CRAFTS EMPLOYED HOURS RATE TOTAL
Robert Bridgeford Operator 3 $68.75 $206.25
Dale Hiltmer Operator 10.5 368.75 $721.8
Moses Dionne Flagger 10.5 $58.50 §614.25
Charles E lwertz Supervisor 3 $97.50 $292 5()
Total $1,834 8§
Tola 27 Daily Total Cost | $13,374.88

We jointly certify that the above work was performed, and the quantities are corract as listed

LM Armstrong / Bridgefard Consrtuction Representative

VC,"I‘{:’f'ﬂj HoorS @4 f7

. Y e
/,%«e/ &; t’_:'// AT .

&
Shaw-Lundguist Associates Authorized Representative’s Signature




