

Amendment No. 1
City of Minot Flood Protection System Emergency Action Plan
January 13, 2016

This Amendment modifies the Agreement between Owner and Engineer for Study and Report Professional Services dated May 22, 2015. The Amendment consists of the following changes:

Article 4, Paragraph 4.03 A. 3.

- 1) Delete and replace with "Total compensation for services and reimbursable expenses not to exceed \$100,000"

Exhibit A

- 1) Change "Subtotal \$ 100,000" to "Subtotal Not to Exceed \$ 100,000"
- 2) Delete section entitled "Possible Value Added Alternatives" consisting of Alternate A and Alternate B in its entirety.

All other provisions of the Agreement remain in effect.

OWNER:

City of Minot

By: Chuck Barney



Title: Mayor

Date

Signed: 2/1/16

ENGINEER:

Houston Engineering, Inc.

By: Kevin E. Martin, PE



Title: Principal/Sr. Project Manager

Date

Signed: 1/13/16

Engineer License or Firm's

Certificate No.

015C

State of: North Dakota