AMENDMENT NO: 6 TO AGREEMENT BETWEEN CITY OF MINOT AND PROGRAM ADMINISTRATOR

This Amendment No: 6 is made and entered into this 4th day of May, 2015 to the Agreement between CDM Smith Inc. (CDM Smith) ("Program Administrator") and City of Minot ("OWNER") dated May 7, 2012, ("the Agreement").

WHEREAS, PROGRAM ADMINISTRATOR and OWNER entered into the Agreement for Community Development Block Grant Disaster Recovery Management Services, and

WHEREAS, the parties desire to amend the Agreement so as to amend the scope of work, time periods of performance and payment, and/or responsibilities of OWNER; and

WHEREAS, the Agreement provides that any amendments shall be valid only when expressed in writing and signed by the parties.

NOW THEREFORE, in consideration of the mutual understandings and Agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Basic Services of PROGRAM ADMINISTRATOR as described in the Agreement are amended and supplemented as follows:

No modifications to the scope of services.

2. The responsibilities of OWNER as described in the Agreement are amended and supplemented as follows:

No modifications to responsibilities of the OWNER.

3. The time periods for the performance of PROGRAM ADMINISTRATOR's services as set forth in the Agreement are amended and supplemented as follows:

The contract end date is extended from May 7, 2015 to June 5, 2015.

4. The payment for services rendered by PROGRAM ADMINISTRATOR shall be as set forth below:

No modifications to the contract upper limit. The contract amount remains \$7,069,061.

5. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date indicated above for the purpose

herein expressed

Program Administrator Steven L. Wolsfeld Vice President

DATE: May 4, 2015

City of Minot Chuck Barney Mayor DATE: May 4, 2015