


Date: January 19, 2016

To: File

From:  Cindy K. Hemphill, Finance Director

Re: Balancing Change Order – Project 3873.0

The balancing change order is based on the contract agreed prices. It reflects the adjustment between the quantities estimated and actual quantities used in the paving project.

As the contract agreed prices are based on a competitive bid and were the prices used throughout the contract the adjustment based on quantities is considered reasonable.

Change Order

No. 4

Date of Issuance: 11-12-2015 Effective Date: 11-12-2015

Project: Flood Inundated Areas Street Rehab - Section 1	Owner: City of Minot	Owner's Contract No.: 3873.0
Contract:		Date of Contract: 04-16-2015
Contractor: Bechtold Paving		Engineer's Project No.: R14-090

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Balancing change order per City of Minot specification 1.03.G.2 from section 800.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: <u>\$ 2,547,994.80</u>	Original Contract Times: <input type="checkbox"/> Working days <input checked="" type="checkbox"/> Calendar date Substantial completion (date): October 16, 2015 Ready for final payment (date): November 2, 2015
[Increase] from previously approved Change Orders No. 0 to No. 3: <u>\$400,383.30</u>	[Increase] from previously approved Change Orders No. 0 to No. 3: Substantial completion (days): 0 Ready for final payment (days): 0
Contract Price prior to this Change Order: <u>\$2,948,379.10</u>	Contract Times prior to this Change Order: Substantial completion (date): October 16, 2015 Ready for final payment (date): November 2, 2015
[Increase] of this Change Order: <u>\$109,122.68</u>	[Increase] of this Change Order: Substantial completion (days): 0 Ready for final payment (days): 0
Contract Price incorporating this Change Order: <u>\$3,057,501.78</u>	Contract Times with all approved Change Orders: Substantial completion (date): October 16, 2015 Ready for final payment (date): November 2, 2015

RECOMMENDED:

By: [Signature]
Engineer (Authorized Signature)

Date: 11/16/15

ACCEPTED:

By: [Signature]
Owner (Authorized Signature)

Date: 1/19/16

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 11-13-15

Approved by Funding Agency (if applicable): _____

Date: _____

