

This is **EXHIBIT K**, consisting of 2 pages, referred to in and part of the **Agreement between Owner and Engineer for Professional Services** dated August 21, 2013.

## AMENDMENT TO OWNER-ENGINEER AGREEMENT

### Amendment No. One (1)

1. Background Data:

- a. Effective Date of Owner-Engineer Agreement: August 21, 2013
- b. Owner: City of Minot, ND
- c. Engineer: HMjv
- d. Project: Downtown Infrastructure Improvements Project, City Project 3608

2. Description of Modifications:

- a. Increase the Preliminary and Final Design Services and Streetscape Design Services budget per the attached Memo dated June 17, 2014, Finance and Improvements Committee meeting minutes dated July 1, 2014, and City Council meeting minutes dated July 7, 2014.
- b. Other portions of the Agreement (including previous amendments, if any) are modified as follows: N/A


3. Agreement Summary (Reference only)

- a. Original Agreement amount: \$3,741,100.00
- b. Net change for prior amendments: \$ 0.00
- c. This amendment amount: \$ 506,683.00
- d. Adjusted Agreement amount: \$4,247,783.00



The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is July 7, 2014.

OWNER:

City of Minot  
By:   
Title: Mayor  
Date Signed: 8-6-14

ENGINEER:

HMJV, a Joint Venture  
By:   
Title: COO/DIRECTOR  
Date Signed: 7/28/14  
By:   
Title: VP/DIRECTOR  
Date Signed: 07-28-14