

This is EXHIBIT K, consisting of 2 pages, referred to in and part of the Agreement between Owner and Engineer for Professional Services dated June 1st, 2015.

**AMENDMENT TO OWNER-ENGINEER AGREEMENT
Amendment No. 2**

The Effective Date of this Amendment is: 06-01-2015.

Background Data

Effective Date of Owner-Engineer Agreement: Oct 20th, 2014

Owner: City of Minot

Engineer: Ackerman-Estvold

Project: CDBG Disaster Recovery Funded Street Rehab in Flood Inundated Areas and 14th, 16th, and 46th Streets for the City of Minot

Nature of Amendment: [Check those that are applicable and delete those that are inapplicable.]

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

The Engineer will be responsible for the design, bidding and construction observation for erosion and washout repairs located along US Highway 2 adjacent to the project area. The location of these repair generally fall in the southeast ditch along highway 2 from north of the Mouse River to approximately the intersection of 16th Ave and the Frontage road. All costs including engineering, bidding, and construction administration associated with this work shall be tracked separate for the phase. Construction for this phase is estimated to cost \$243,000.00.

Agreement Summary:

Original agreement amount:	<u>\$1,150,000.00</u>
Net change for prior amendments:	<u>\$1,205,000.00</u>
This amendment amount:	<u>\$26,730.00</u>
Adjusted Agreement amount:	<u>\$1,231,730.00</u>

Change in time for services (days or date, as applicable): 0


The foregoing Agreement Summary is for reference only and does not alter the terms of the Agreement, including those set forth in Exhibit C.

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect.

OWNER:

ENGINEER:

By:
Print
name:



Chuck Barney

Title:


Mayor

Date Signed:

10/21/15

By:
Print

name:



Steven Eberle

Title:

Vice President

Date Signed:

06-01-2015