

**AMENDMENT NO: 8
TO AGREEMENT
BETWEEN
CITY OF MINOT AND PROGRAM ADMINISTRATOR**

This Amendment No: 8 is made and entered into this 5th day of December, 2017 to the Agreement between CDM Smith Inc. (CDM Smith) ("Program Administrator") and City of Minot ("OWNER") dated May 6, 2013, ("the Agreement").

WHEREAS, PROGRAM ADMINISTRATOR and OWNER entered into the Agreement for Community Development Block Grant Disaster Recovery Management Services for Minot CDBG-DR Allocation #2, and

WHEREAS, the parties desire to amend the Agreement so as to amend the scope of work, time periods of performance and payment, and/or responsibilities of OWNER; and

WHEREAS, the Agreement provides that any amendments shall be valid only when expressed in writing and signed by the parties.

NOW THEREFORE, in consideration of the mutual understandings and Agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Basic Services of PROGRAM ADMINISTRATOR as described in the Agreement are amended and supplemented as follows:

N/A

2. The responsibilities of OWNER as described in the Agreement are amended and supplemented as follows:

N/A

3. The time periods for the performance of PROGRAM ADMINISTRATOR's services as set forth in the Agreement are amended and supplemented as follows:


The contract end date is extended from December 31, 2017 to June 30, 2018.

4. The payment for services rendered by PROGRAM ADMINISTRATOR shall be as set forth below:


No change at this time.

5. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date indicated above for the purpose herein expressed.



Program Administrator
Steven L. Wolsfeld
Vice President
DATE: December 5, 2017



City of Minot
Chuck Barney
Mayor
DATE: December 5, 2017