o

” CD : ' Change Order
' No. 1
Date of Issuance: March 15, 2014 Effective Date: March 15, 2014
Project: LS Improvements Owner: City of Minot Owner's Contract No.: 3580

Contract: Airport, 13" St., Walders and Roosevelt Lifi Station Tmp |Date of Contract: January 14, 2013

Contractor: Feit & Company, Inc, o Engineer's Project No.: 11.106.0092:Phase I1

The Contract Documents are modified as follows upon execution of this Change Order:
Description:
See attached Letter of Explanation

Attachments (lis¢ documents supporting change):
Letter of Explanation — Change order #1

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:
Original Contract Price: Original Contract Times: Working days Calendar days
Substantial completion (date): __June 28, 20T3/August 2, 2013
$_ $2.472.000.00 , Ready for final payment (date): _September 6, 2013
[Increase] [Decrease] from previously approved [Increase] [Decrease] from previously approved Change Orders
Change Orders No. 0 to No. 0: No. 0 to No. 0:
Substantial completion (days): 0
$__ $0.00 : Ready for final payment (days): 0
Contract Price prior to this Change Order: Contract Times prior to this Chanﬁe Order:
Substantial completion (date): _June 28, 2013/August 2, 2013
$__$2.472,000.00 Ready for final payment (date): _September 6, 2013
Increase of this Change Order: Increase of this Change Order:
Substantial completion (days): 54
$__ $37.002.83 Ready for final payment (days): 54

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial completion (date): September 28, 2013
$_ $2.509,002.83 /&eady for final payment (date): _October 30. 2013

RECOMMENDED: ACC ACCEPTED:
By: éé”@c
ontractor (Authorized Signature)

Date: .5 /7{ /‘?‘ Date: "3/' R L Date: 3—"/7_/{;/

By _/
Engin;r {Aythorized Signature)

E3CDC €941 Change Order
Prepared by the Engincers JoInt Contract Documents Committee and endorsed by the Construction Specifications Institute,




\peDc=
Engineering Group
Water | Transportation| Municipal | Facilities

Letter of Explanation
Change Order No. 1

Airport, 13™ Street, Walders, & Roosevelt Lift Station Improvements

Apex No. 11.106.0092: Phase II
City of Minot No. 3580

Item No. 1 — Airport Lift Station Water Leak Repair: During rehabilitation, the existing lift station barrel

at Airport Lift Station exhibited several areas that were leaking. This item includes the repair of these
leaks as detailed in the attached PCO#1. Total Additional Cost of this Item: $8,160.91.

Item No. 2 — Additional Traffic Control at Airport Lift Station: During construction it was decided that

additional traffic control in the turning lanes for the airport frontage rogd would be appropriate. This item
adds the additional fraffic control devices as detailed in the attached PCO#2. Total Additional Cost of this

Item: $990.15.

Item No. 3 — Repair Water and Sewer Service Lines near Roosevelt Lift Station: During construction, a
previously unknown and unlocated water service line and service line were discovered and broken. This
item repairs these service lines as detailed in the attached PCO #3. Total Additional Cost of this Item:

$5,988.00.

Item No. 4 — Additional Bypass at Airport Lift Station and Electrical Changes: Additional time bypassing

Airport Lift Station was necessary due to the leak repairs outlined in Item No. 1. Total additional
bypassing of 8 days at $1,000 per day. Additionally, electrical changes were necessary regarding the
voltage of the service to Airport Lift Station resulting in a new transformer and ancillary items totaling
$8,800.00. Total Additional Cost of this Item: $16,800.00.

Item No. 5 — Repair water leak near Roosevelt Lift Station: A leak developed in the water service line

serving the Park District building near Roosevelt Lift Station. The leak was directly underneath where the
bypass pumping system was going to be placed and the Contractor was asked to fix it. This item is
detailed in the attached PCO#5. Total Additional Cost of this Item: $2,667.23.

Item No. 6 — Leak Repair, T-Lock Liner Repair, & Gas Main Relocation: This Item provides for the

repair of leaks within the Walders Lift Station Barrel ($4,135.93), the repair of deficiencies to the existing
T-Lock liner with the existing Roosevelt Lift Station wetwell ($5,290.26), and relocation of a gas main
that was directly in the way of construction activities and previously unmarked ($1,584.00). These items
are detailed in the attached PCO#6. Total Additional Cost of this Item: $11,010.19.




Master & Control Lift Station Improvements
City of Minot, ND - #3580

Item No. 7 — Casting & Bypass Connection at Walders: The original plans called for the bypass
connection at Walders Lift Station to be capped and buried. This item provided a casting and lid over the
bypass connection for easier future access and is detailed in the attached PCO#7. Total Additional Cost of

this Item: $1,197.50.

Item No. 8 — Repair Gas Line at Walders Lift Station: During construction, the Contractor hit a
previously unmarked and unlocated gas line near Walders Lift Station. This item provides for the repair
of that gas line and is detailed in the attached PCO#8. Total Additional Cost of this Item: $1,080.00.

Item No. 9 — Bypass Assembly Credit: The Contractor proposed an alternate method to construct the
bypass assembly, which was accepted. This item provides for a reduction in cost and is detailed in the
attached letter from Veit dated March 22, 2013. Total Reduction in Cost of this Item: $2,728.15.

Item No. 10 — Touchscreen Credit: The Contractor proposed an alternate touchscreen for the control
panels, which was accepted. This item provides for a reduction in cost and is detailed in the attached
email from Jeff Carlson dated March 26, 2013. Total Reduction in Cost of this Item: $100.00.

Item No. 11 — Check Valve Credit: The Contractor proposed an alternate model of check valves to be
used to improve delivery times, which was accepted. This item provides for a reduction in cost and is
detailed in the attached email from Jeff Carlson dated December 12, 2013. Total Reduction in Cost of this

Item: $8,063.00.




1T ' CHANGE ORDER REQUEST
4 130018 : North Minot Sanitary Sewer Lift

Specialty Contracting & Waste Management Stations

PCO#: 1
06/28/2013

To: Timothy Paustian From: Jeff Carlson
Apex Engineering Group - Fargo Veit & Company, Inc
4733 Amber Valley Parkway South 14000 Veit Place
Fargo, ND 58104 Rogers, MN 55374
701-373-7991 (O) (763) 428-6715 (O)
(763) 428-8348 (F)
Tim.Paustian@ApexEngGroup.com © jearlsoni1@veitusa.com

Below is the detail for our proposal to complete the following changes in contract work;
- Pending Change Order: EWAs 33071 and 33072

1 : Repair water leak For Approval 1 LS { $8,160.91 |
EWA 33071 attached Ny ‘
2 : Change piping to 68" at Airport Lift | For Approval 1 LS $1,798:50
Station -

EWA 33072 attached

Submitted By: Approved By:

Jeff Carison Timothy Paustian Date



14000 Vait Placa
Rogers, MN 65374

: 763.428-2242 Volce
i L 763-426.8348 Fax EXTRA WORK AUTHORIZATION
Spevialty Contracting & Waste Mansgement E el i '
Owner/Confractor City of Minot Date: . 5/28113 to B/13M3
Cilent Rep: Projest Location Minot Lift Stations
Client Onsits Rap: Vealt Project Manager Jeff Carison

Cliont POIWO Number Velt Job Number 130018

Equlp # Description Hours Unit cost Amount
. $ -
[ -
$ - -
$ - $ -
$ - 3 -
$ - 3 -
$ - 3 -
Total Equipment Cost $ .

Quantity Dascripfion - ) Houra Unit Cost Amount
. Superirtendent / Foreman 55 § 1fo8s0]% 508.75
"Laborar 3 % 76001 % 228,00
Champlon Coslings (2 at 1 1/2 each) 3 $ __7000|% 210,00
$ - $ -
Total Labor Cost § 1,034.76

Vendor Quantity Unit Cost Amount

P.0O./Involce #
: Water Plug_ 1 8 b1l 1.1
AV202 (par case) . 1 $ 3172508 317.25
infratech (see attached) 1 $ 6757801 8% 6,757.80
- $ - $ -
-~ Total Maferial Cost$ $ 7.426.16

ruck La_lgorl’rrucng _Hours _ Loads Unit Cost Amount

Total Truckingjosts [ v

nfiuent pia tA p apail of wateriug for ampaoln Coatings fo try and
stop the Teak. That did not work so [ picked up some AV202. it fook thies differant iimes and AV202 io stop the leak.
Infralech sealed joint izaks prior to thess Teak repairs.

Equipment$ $ -

Client Representative Labor$ $ 1,034.75
MaterlaliOther$ $ 7,126.16
Client Phone Number ’ LaborfTrucking $ $ -

Veoit Representative Total Dally Cost $ : 8,160.91




14000 Velt PT

765425 242 Voo 5 33071 —
785425434 EXTRA WORK AUTHORIZATION  {ggyy,,.

Spemaa'ry Con tmctmy & Waste Management

Date: m 5’5‘“’ Y "/é

Owner/CHent: o .-'hdl' Project Name: Minot £} Skdions
CHlont Rep: H: ﬁé ¥ Project Location: M, 7o, AT

Client Onsite Rep: R Am Velt Project Manager: __ JTe P Gg/lsosr
Cllent PO/WO Number: Velt Job Number: ) 3o/F
# “PhaseCode Descrlptuon T ] r Unlt Cost Amount
¢ - -
; s :
1$ - 13 .
$ - 1% -
$ - 18 -
] - 13 .
5 (3 N
Total Equipment c::st $ .

Quantity  Phase Code Deseription Hours UnltCost mon
S gffeCoatendott- 5% % ~ 13 :
{ labnce (ﬂ'ﬂe Coyes ) $ N .
$ - |8 -
] $

2 chamaon Cond bty § /:%ﬂdl

Total Labor Cost

<«
3

P.O.llnvoice# ’. ’ Vendor - Quantity Unit Cost Amount
wafed oluy { gad $ Nesol thive- ?ﬂ shil -
— AV 267 lt’-w»_f%mmg s 3/7Zs
Periiez ) L LS I 675280 1% 6795780 -
. - Total Matena! Cost $ ) -

2y

" TruckNendor “Truck#  TruckType . Hours  Loads Unlt Cost Amount

) L A R B

|-

[]
ealenlenealealen

o

oy
<D

- 1s -
Total Trucking Cost $ -

EquipmenHOparator $ -

‘Owner/Cllent Representative Date Labor $ -

Material/Other $ -

Owner/Cllept PhonefMumber Trucking/Operator § -
/zf - é-19-13 -

Velt Roprasentative Date Total Daily Cost -

WHITE - CLIENT  YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



\nfratech | INVOICE
niratec -
e ) Invoice #: .PR13362
Infragtructure Technologies, inc. . Invoice Date; 6/5/2013
21040 Commerce Boulevard )
Rogers, MN  55374-9341
Voice: (763) 428-6488 o
Fax  (763)428-6480 - S g g
) ) ] Ranatved
VEIT & CO., INC. JUN 21 20
14000 VEIT PLACE —_ ot
ROGERS, MN 55374 @6 R
_Proj Name: GROUT STRUCTURE - MINOT, ND Payment Terms:  Net 30
Purchase Order#  JEFF CARLON Salesperson iD:  RICHARD
SEAIL WET WELL AT 2400 N BROADWAY IN MiNOT, ND :
: Qly Rate Amount”
Time Charged
Time Charged 14.00 $235.00 $3,290.00
Total Time Charged: ' 14.00 ! '$3,290.00
Charges ‘
MOBILIZATION MOBILIZATION . 100  $2,800.00 $2,800.00
GROUT. GROUT USED _ - 7.00 $22.00 $154.00
MATERIAL HYPERFORM USED 4,00 $48.00 $192.00
Total Charges: - ' . 12.00 - $3,146.00
ENTERED JUN 2 4 208
Tax: $0.00 .
Freight: $0.00
Total Due This Involce: . $6,436.00
Invoices with a balance 81 days or greater are subject to an 18% APR lata fee ' 57 MAN
with interest calculated from original date of invoice and compounded monthly, e
A 26% coilection fee will be included in the balance if professional services . % {0"7‘57‘ 8

are raquired for recovery.




. __ ’ ’ CHANGE ORDER REQUEST
o 130019 : North Minot Sanitary Sewer Lift

Specialty Contracting & Waste Management Stations
PCO#: 2

_Date: 07/03/2013_

To: Timothy Paustian From: Jeff Carlson
Apex Engineering Group - Fargo Veit & Company, inc
4733 Amber Valley Parkway South 14000 Veit Place
Fargo, ND 58104 Rogers, MN 55374
701-373-7991 (O) ' (763) 428-6715 (O)
(763) 428-8348 (F)
Tim.Paustian@ApexEngGroup.com jcarlson1@veitusa.com

Below is the detail for our proposal to complete the following changes in contract work:
- Pending Change Order: Additional Traffic Control for Airport Station

1 ; Additional Traffic Contro! for For Approval $943.00
Airport Station
See attached invoice from 3D Specialties 5% Mark-Up 47.15

Total  $990.15

Submitted By: Approved By:

Jeff Carlson Timothy Paustian _ Date



Il:v:smn nl !)1I\un Ima

1915 20th Ave SE » PO Box 3066 » Minot, ND 58702-3066
800-726-4063 e Office 701-839-6557 » Fax 701-852-0931
Willistont, ND Office 701-826-6264 ¢ Fax 701-826-6263

Email sales@3Dspecialities.com

May 23, 2013

Attn: Jeff Carlson

Veit & Company, Inc

14000 Veit Place

Rogers, MN 55374

Project: North Minot Sanitary Sewer Improvements

Re: Request for Price

Teff,

Below please find our price to Veit & Company, Inc for mobilizing once and installing
the following materials to the above project,

12ea. Delineator Diums

2ea. No Right Tusn
2ea. No Left Turn
4ea. Type HI Barticades Lump Sum $943.00

Please forward the above price to the project engineer with your appropriate mark up,

Doyle Schrader
3-D Specialties, Inc
701-839-6557
doyles@dakotafence.com

"j Equal Opportunity Employcr

T



J CHANGE ORDER REQUEST

. ® 130019 : North Minot Sanitary Sewer Liit
Speciafty Contracting & Waste Management Stations
PCO#: 3
_ Date: 07/8213

To: Timothy Paustian From: Jeff Carlson
Apex Engineering Group - Fargo Veit & Company, Inc
4733 Amber Valley Parkway South 14000 Veit Place
Fargo, ND 58104 Rogers, MN 55374
701-373-7991 (O) (763) 428-6715 (0)
' (763) 428-8348 (F)
Tim.Paustian@ApexEngGroup.com jcarlson1@veitusa.com

Below is the detail for our proposal to complete the following changes in contract work:
- Pending Change Order: EWAs 33074 and 33075

1 : Fix copper line hit while digging - For Approval $2,005.00
line was not identified on plans nor
was it marked in field.

EWA 33074 attached

2 : Reroute 4" Sanitary Sewer For Approval 1 LS $3,983.00
Service that was not known about at
Roosevelt.

EWA 33075 attached

Submitted By: Approved By:

Jeff Carlson Timothy Paustian Date



14000 Veit Place

; Roa:rs. MN 5537{4
g 3 763-428.2242 Valce
o {7 763.428-8348 Fax EXTRA WORK AUTHORIZATION
Spectalty Comtracting & Waste Mansgement Pl e R
Owner/Contractor City of Minot Dafe: 6/26/2013
Client Rep: Project Location Minot Lift Stations
Client Onslie Rep: Volt Projoct Manager Jeff Carlson

Client PO/WO Numbor Volt Joh Number 130018

R N U o BT
Desgcription Hours Unit cost

345 Backhoe 35 b 24400 [ & §54.00
] - 13 -
$ - $ .
$ - $ -
$ - $ N
$ - 13 -
$ B -
$ - 18 -
5 - 1$ -
Total Equipment Cost $ 854.00

Description Unit Cout

Superintendent / Foreman 4 $ 10850] 8% 434.00
Pipe Layers 7 15 7600]% §32.00
Total Lahor Goat $ 966.00

Vendor Quantity Unit Cost Amount

P.0. / Invoice #

: 1 1/4 Copper to Copper (flare) (per ea) 1 $§ 8679]1% 65.79
1 1/4 Copper to Copper (Compressivn}{per ea) 4 § 58341% 58.34
.1 /4 Copper (par ft) & $ 1010]83 60,60

3 - 18 -
Total Matortal Cost$ $ 185.73

§ k yp i ckl oo s AR TEE Pz : R S UItca BE RTINS

T ] -

[3 -

3 -

Total Trucking Cost$ $ .

Sprired

hit and kmkea 1174 copper while digglng for the wat fap at the Roossvell Lift Station sa [ ahd to buy the part from the
Cify of Minot to fix the copper. This coppar line Is not identified on the drawings nor was it marked in the fiald.

Equlpment$ $ 854.00

Client Reprosentative ’ Labor$_$ 966.00
MaterfaliOther $_3 185.73
Client Phone Number LaboriTrucking $ $ -

Velt Repregentative Tota! Dally Cost % 2,006.73




14000 Veit P~

Rogers, MN & / ‘ ‘ : .

763-428-2242 Volca i 3 3 0

763-425-8348 Fax ) e " EXTRA WORK AUTHORIZATION
Specfalty Contractmg & Waste Management ) ) , .

: L/ . Date: - 6“26’{.?

Owner/Cllont: ' [ O'P 1,54 O7£ . - Project Name: Vst /T ' .
CllentRep:: . FEX .. ProjectLocation: Meaeot )17
‘Client Onsite Rep: 14014 i . Velt Projeut'lﬁanager: i Je 'f' F (_o:-g f Son
Client PO/WO Number: , : Velit Job Nuinber: /300 (%

Equi'p'# ] ha ' Descriptlon - | ) Hour | Unit Cost B Amounl

295 ot [k Zoc -Pcimwrbr =k S ,
: s s -
: : I s -
% - 1% -
$ - |§ -
$ : = |3 i o
e - — ... Total Equipment Cost $

Quantity  Phase Code =~ Dascrlpﬂon - . Hours, Unit Cost ___Amount
o ' B loyery | : . ka3 N ‘ -
/ Jee oS Tyrtevghal- ' ; g - I3 -
$ - 18 -
$ $ -

R;0. ! invoica # Vendor , Quantlty . Unlt Cost . -Amount
A ) : ' $ - 18 -
] - 18 -
3 - 1§ -
$ - 3 . -
$ $ -

Total Materlal Cost $

TruckiVendor Truck # ; Unit Cost
’ . ' $ - $ -
$ - 3 Z
$ N -
[ - $ -
% - $ -
$ - | % -
$ K -

Total Trucking Cost $

a /% Cgpﬁg_t w4 /f' »Qzum foc 4 a
s So heed 1o /?mr %4; ﬂmn‘" from £4 C.;f/
/Mffv} 40 !’-X 4—‘1 Conﬂef

) . . Equlpmenthperator $ . ' -

’ :Owner/Clignt Representative Dato _ ) - ‘Labor§- - -
. : to L : MaterlaliOther § _ -
Owner/Client Ph umber ' . - Trucking/Operator § . L.
b vy | ——
Veit Representative . Date - - Total Dally Cost -

WHITE - GLIENT YEL_LOW-VEIT-OFF]CE PINK - LEAVE IN BOOK



14000 Veit Placa
Rogora, MN 85374

res42no0n Fox EXTRA WORK AUTHO

RIZATION

Speciaity Contracting & Waste Mansgement

Owner/Conftractor: City of Minot Date: 8127/2013
Cliont Rep: Project Locatlon Minot Lift Statlons
Client Onsita Rep: Veit Project Manager Jeff Carlson

Cllant POAWO Number - Velt Job Number 130019

Equip # Description Hours Unit coset Amount

345 Backhos 7 $  24400[ 8 1,708.00
$ - |s -
$ - 1|s -
$ - |8 T
$ - |8 -
$ - s -
$ - 1% -
$ - 18 -
$ - 18 R

Total Equipment Cost $ 1,708.00

N L

Description

Unit Cost Amount

Supsrintendant 7 Faremnan 55 $ 10850} % 596.78
Pipe Layars 10 $  7600[$S 760.00
: Total Labor Cost $ 1,356.76

P.O. /! nvolee # Vendor Quantity Unlt Cost Amount

4" SDR 26 {per i) 70 $ 180] % 126.00

4" 45 Dagrae Bend (per ea) 1 $  1281]% 12.81
4" 22 1/2 Dagrea Bend (per ea) 1 $ 862} $ 8.62
4" Fernco (per ea) 2 $ 677|% N 13.54
Cora Driil into Manhola 1 $ 550.00]8 £50.00
Screened Sand (per yd) 8 $ 266218 207.38

$ - 13 -

Total Materinl Cost$ § 018,33

Truck Type LaborTrucking Hourse __  Loads __ UnitCost  Amount

Broker

Total Tmcking Cost$ $

We hdad o reroule & 4" sanilary sewar service that was not known about at Roosavalt. It ties into main where the grinder MH s

going to go so we rarouted It o the MH fhat wa are bypassing out of,

QIR RpIy e AIDVAE S T e R L
Equipment$ $ 1,708.00

Client Representative Labor$ § 1,356.75
MatorlalfOther$ $ 918.33
Client Phone Number Labor/Trucking$ § -

Velt Reprosentative Total Daily Cost $ 3,983.08




© 14000 Veit Flac {

r60azh o0z Vet e 33075
Az Fer '© ' 'EXTRAWORK AUTHORIZATION

.S‘pemalfy Conrraatmg & Waste Managsment

. i Date: ___6 LI TF
owne'rlcflant: ’ e 01[ 00 )‘(’ . Projact Name: : Moeviod [, q(} 5‘;5}5 55
Clisnt Rep: DE X ~ Project Locatlon: | Mestod
Cllent Onsite Rep: .- NVA M Vit Project Manager: _ Je BF (p m
Client: PO/WO Numbar: . ‘  Velt-Job Number: 1Too /T

Phase Code ~ Doescription = Hour Unit Cost Amount

‘Equlp-# . )
1H-Cg T - 395 CoF fiacklo” Lopb] 7 i I8 E .
. N b - i) ~
i - 13 -
. i$ - 18 -
“ $ -, 1% -
% - {8 -
- $ - 1% -
" Total Equipment Cost $

Quantity‘. Phase Code . Description | _Hours _Uni | Amount
Al . - | OfPe Jayery 5;;4 $ - 1§ L -
. *If."- TG et sl i s -
. 5 ) . $ - 13 . - -
- , % 3 R
b

' Quantity .
‘?6 [ ; - f . . -

TruckVendor Truck # Unit Cost
’ $ -8 . -
3 K -
. ' $ - 1§ -
5 - 3 -
' $ - 3 -
5 - 3 -
5 . - 1% -

A
{

Total TruckmgCost $

4 'Ll.ﬁ _ { “' e.. . .; ‘-' @ g | e Ly fe "'[wu‘# as nD #‘énow:q
Obonf OF \04 ] I"J' Ti%s 1 : —al i . '. (2.4 1
‘}’0 G‘O 9 e Ka {'Guv&t’j ‘1‘ 1“7::) ")"A!. M”?‘AMZL UUE GR 2y f My O ur & &

R ANDIALE . . :
. BRI ' - Equipment/Oparator § - - -
- Labor § . =
a Mgtar_lallOti:ier $ : . -
Truckiﬁgfﬂpel.‘gfo_r % ’ -
. Total Daliy Cost ' . s

~WHITE - CLIENT __YELLOW -VEI OFFICE __ PINK - LEAVE IN BODK T ot



_{ CHANGE ORDER REQUEST
] ¥ 130019 : North Minot Sanitary Sewer Lift

Specialty Contracting & Waste Management Stations
PCO#:. 5

Date: 08/07/2013

To: Timothy Paustian From: Jeff Carison
Apex Engineering Group - Fargo Veit & Company, Inc
4733 Amber Valley Parkway South 14000 Veit Place
Fargo, ND 58104 Rogers, MN 565374
701-373-7991 (0O) (763) 428-6715 (O)
(763) 428-8348 (F)
Tim.Paustian@ApexEngGroup.com jcarlson1@veitusa.com

Below is the detail for our proposal to complete the following changes in contract work:
- Pending Change Order; EWA 33076

$2,667.23

1 : Repair 1" copper line that was For Approval

leaking.
EWA 33076 attached

Submitted By: Approved By:

Jeff Carlson Timothy Paustian Date



14000 Vel Place
Rogare, MN 65374
763-420-2242 Vokce

763-428-6548 Fax EXTRA WORK AUTHORIZATION

Spaciaity Contracting & Wasta Managentent

Owner/Contractor Cily of Minot Date: 6!281201 3
Client Rep: Project Location Mino! Lift Stations
Client Onsite Rep: Veit Project Manager Jeff Carlson
Client PO/WO Number Velt Job Number 130019
g:]ylp # Dascription Hours Unit cost Amount
345 Backhoe 5 $ 244001 % 1,220.00
. $ - 3 -

Quanﬂtv Dascrlption Hours Unit Cost Amount

Superintendent / Foraman 55 $ 10850 | $ 588.78
Pipa Lavers 10 $ 76.00 | $ 760.00
Total Labor Cost $ 1,356.76
P.O 1 Invoice # Vendor Quantity Unit Cost Amount '

4" Tapping Saddle 1 $ 35.25] % 35.26
1" Corp i 8 55.23 | 4 55.23

] - 1% -

$ - 5; -

$ - $ -

3 - $ .

] - $ -

$ - ] -

$ - $

Total Material Cost$ $ 00,48

uckfypo ] Loads

™ Broker

' Laborfl'rucking "~ Hours it ot Amount

wvlealealen

Total Trucking Cost $

e e e e

Flhaltoniln

The 1" copper line for the Clty paﬂs buikiing was leaking 50 we had fo remove the pumps for our bypass al Rouseveit 8o we could dig up the

leak that was under the pumps. | had to get posis from the City in order to get it fixed. [f was leaking where the ext. corp threaded into the DIP
main. Rain for Rent will afso have time for reinstalling their pumps.

L T b S A T e e e e T s e e e e ey
Equipmeuts $ . 1,220,000
Client Representative Labor$ § 1,356.76
MaterialfOther §_§ 80.48

Clisnt Phone Number Lahor/Trucking § $ -

Veit Represontative Tota Dally Cost § 2,667.23



14000 Veit P

wEfe. 33076 .
763-428-8348 Fax . R EXTRA WORKAUTHORIZATION

. . Date: _6;?2*/3
.aner'mﬂent: ' C s odn. G F " ProjectName: _ pungf Z,FF Sferfron 5
Client Rep: __pleX . Project Locatlon: ~ . ryo . 77N
. CHent Onslte Rep: 54[]0.”1 Olsern . . Veit Project Manager: _ Seff£ e =% s/ SOn
Client PO/WO Number: .. Velt Job Number: (Rl
_Equip#  Phase Code Description Hour Unit Cost _ Amount
LH-ex | ’3’4’%" cot [Snckiboe 'l'Othfo\‘ g - 18 -
- R :
- 18 N -
$ - 1§ -
[] - % -
1% - 18 -
Total Equipment Cost $ -
) k.

Quantity  Phase Code ' Désriptlon : ‘ Hours  UnitCost
A FiPe foyeds “T8ecck [§ K -
[ ] Japesih fendid 5% 8 - |8 -
h - E\ -
Total bor Cost ;

P.0; / Invoice # Quantlly

LA Teati grfﬁ/p _ _ [ $ 25 29§ ) -
[ cdip” = A 5. 55 23§ N
: $ - 1% . -
: $ - 1% -
_ $ -5 -
AT Total Materlal Cost $ .
TruckiVendor Truck * Truck Typa | Hos i Loads - Unlt Cost : " Amount
‘ k3 - |8 -
E; - |3 -
$ - |3 -
3 - 1% “
$ - 18 -
$ - {$ -
$ - |3 -
. Total Trucking Cost § .

= . . : Buiny 6125 /em( Y s:o we dad to Lemave 44z ;am;,gg' h
WL T 1' (% & £ % we gl it L ; '1'"1‘14{ wes hﬁﬂ{'b'" +44 2, MmpF, F ha
10 $t 55 Fgm :‘)( ‘hoilec 104 . ' 4‘1«"'«5 /er./ms WQR F4 fﬁ'c‘gf}a f‘ﬁ'm//?t/ I

quk) ﬂ]l L"L{}'{ Ay )-’.3 iﬁ‘i

EquipmenﬁOperator $ ' -

Date . ) . Labor $ -
Material/Other $ Lo

‘Trucking/Operator $ ' .

AN &~3V/3. o ‘_ ”
Volt Representative Dale : Total Daily Cost. -
) WHITE - CHENT  VELLOW.VEITOFFICE  PINK - LEAVE IN BOOK ' :




CHANGE ORDER REQUEST

130019 ; North Minot Sanitary Sewer Lift
Stations

1 ®

Specialty Contracting & Waste Management
PCO#: 6

_Date: 08/30/2013

To: Timothy Paustian From: Jeff Carlson
Apex Engineering Group - Fargo Veit & Company, Inc
4733 Amber Valley Parkway South 14000 Veit Place
Fargo, ND 58104 Rogers, MN 55374
701-373-7991 (O) (763) 428-6715 (0)
(763) 428-8348 (F)
Tim.Paustian@ApexEngGroup.com jcarlson1@veitusa.com

Below is the detalil for our proposal to complete the following changes in contract work:
- Pending Change Order: EWAs 33079 33078 33763 33761 33762

: g
at Roosevelt had some existing bad
seams. Tim with Apex instructed Veit
to weld new t-lok on them so no
sewer gases would get behind the
line.
EWA 33079 attached
2 : Gas main in the way In order to For Approval 1 LS $1,584.00
set the grinder MH and was not on
plans, We exposed it and MDU
removed a section. Duyg it back up
and dug a new ditch and they fixed it.

EWA 33078 aitached

3 : Leaks continue to occur in lift For Approval 1 LS $883.72
station wall plug with hyd. Water plug.

EWA 33763 attached

4 : Plugs leaks in Walders wet well For Approval 1 LS $2,262.73

with hyd. water stop and AV202,
Leaks coming through conc. wall and
two copper lines recessed into
structure wall.

EWA 33761 attached

5 : Plug leaks in structure walls with For Approval 1 LS $989.48
water plug and AV202.0
EWA 33762 attached

Submitted By: Approved By:

Jeff Carlson Timothy Paustian Date



‘ 14000 Veit Flace
E’ Rogors, M 55574
763.428-2242 Volca
¢ 760-426-8348 Fax

Speciafty Contracting & Waste Management

Owner/Contractor Cliy of Minot Date: 8!9!2013

Client Rep: Project Location Minot Lift Stations
Client Onsite Rep: Velt Project Manager Jeff Carlson
Client PO/WO Number Veit Job Number 130019
. T T
Equip # Description Hourg Unit cost Amount
Man Basket from Spyder Safety - 1 day renlal 1 $ 7000 | § 70.00
Genarator to run Welder g $ 4800]8% 432.00
$ - 13 .
!: - $ -
g - % N
$ - $ -
$ - $ -
$ - 3 -
Total Equipment Cost $ 502.00
T e e SRR e T s S e e
Quantity Doscription Hours Unit Cost Amount
Superintendent / Foreman 2 § 10850 % 976.50
Pipe Layers 9 § 76001 § 684.00
Total Lahor Cost $ 1,8680.50

TR LT

20T IR s ST T ATt TS ET 2 _ " 7 '
iR e S ST e ST S P,

P.Q. / Involce # Vendor Quantity Unit Cost

3" Weld Strips 18 $ 8462 | % 1,163.16
1" Weid Strips 38 $ 51.70 | 8 1,064.60
g -8 -
ki - $ -
E - 3 -
$ - % -
N $ - $ -
Total Material Cost$ $ 3,121.76
o e e e e T e e e e T
Broker TruckType LahoriTrecking I-!ours Loads UnitCost Amount
3 .
$ -
$ .
Total Trucklng Cost$ §$ -

WorkAutanzed:nnt

Equipment $ $ §02.00
Client Representative Labor$ % 1,860.50
Matorial/Other $ $ 3,127.76

Client Phone Number Labor/Trucking $_$ -

Velt Reprasentative Total Rally Cost $ 5,290.28




14000 Valt Ple.

byl o \ 33079
762-428-8348 Fax . - EXTRA WORK AUTHORIZATIGN
Speclalty Cantractmg & Waste Management . ‘-
, Date: - -G~ /3
Owner/Client: C “[fﬁ I My } . . " Project Nama: ~g L r,,w,/ R >
C:Ilent Rep:. 9;44. Projact Locatlon: Af
Cllent Onsite Rep: Veit Project Manager: -1-:. L (Mlgd n
Client POMO Nurhber: . Velt Job Number: 5o /q
Equip#  Phase Code Description ~ Hour Unit Cost
: PMon__paske ﬁ‘g&%{&ﬁﬁﬁ_%f 5 T3 -
. flenk] |$ - |3 -
: , 3 - |8 N
(Grene@utol 450 Kunp ag pefe | Thes, $ - i’ -
; s 5
1$ - - 1§ - -
Folal Equipmont Cost §- .=

Quantlty - Phase Code : Desgcription Hours UnitCost " Amount
. Thpegnedeant ~Gofe <okl 19 % S K] - -
Y A ﬁ 7 Is ¢ "
s s -
$ . - i3 . -
Total Labor Cosf § ' _ -

P.O./Involce # Vendor , . Quantity UnitCost . Amount
AN Y /.1 7 R )/ 2 $ /62 - |8 o762 - -
17 wield <l )' 744 Ssvm - |8 sZFe -
E ]S —
$ -1 8 -
TotaIMaterIaI Cost $ -

“TruekiVendor  Truck# ] rukTyps = Hrs " loads  Unit Cost T Amount

b -

LR O O IES

PN F T PN Y Py e e

[
-y
[
h
[
L
L &
L
t
o
L

159
]
LRGP

Tota¥ Trucklng Cost § .

m EM Lok Lones it fied wall at Loserelf huc) Xt S
St o he > L. wy T~Lit d’n.-/'éu,n : r < /i
Geef g@ 4_!4 J". L/.- vig,) )

. Equipment/Operator §
Date ) Labor$ . -

) . Materlal/Other $
’ : Trucklhg/Operator $ K
. I9~+F . - ‘
Veit Representative Date : Total Dally Cost -

- WHITE - CLIENT  "YELLOW - VEIT OEFICE PINK - LEAVE IN BOOK



14000 Velt Placa
Rogers, MN 56374
763-428-2242 Volce
763-428-8348 Fax

Ell

Specialty ontracting & Wasle Managenent

EXTRA WORK AUTHORIZATION

7!16!13 and 7]24113

QOwnaeriContractor _City of Minot _
Client Rep: Project Location Minot Lift Stations
Cllent Onsite Rep: Veit Project Maneger Joff Carlson
Cllent PO/WO Number Velt Job Number 130019
EEEEEREETE T e I e e L e e
Dascriptlon Hours Unitcost Amount
345 Backhos 4 $ 244001 83 §76.00
$ - 1% -
$ - |8 .
5 - ¥ -
$ - $ -
b - $ -
$ - $ -
Tofal Equipment Cost $ 876.00
Quantity Dascriptlon Hours UnitCoat Amounl
Pipa Layers [ 8 [ 76008 608.00
Total Labor Cost § §08.00

Quantlly Unit Coat Amount

$ - 3 -

$ - |$ -

3 - % “

3 - $ -

- - 3 -

Toial Matorlal Cost$ $ -

22 .,M@‘avma-&f;'?.‘ z‘?‘:&‘: 3-*;‘.:5"‘ laﬁ““?ﬁ?ﬁr ' '—%- gﬁ‘ﬂxﬁ’ " J‘F‘ﬁ“ﬁm %’Es "‘:i%“": &;-:w. = -ri‘ = ai;ﬂ. 1*"’ ‘i.;

Broker _Truck Typs LaborJTrucking_ Houre- Loads Unlt Cost Amount

. -

$ -

Total Truuklng Cost$ § -

DBBEFIRHCOIO WOtk e et

There was a 1 1/2 gag main that was in the way in order to sel the grlnder MH and lt also was notshown on lhe plans $0 0N ihe 16th
wa expossd itin hree spols and MDU removead a ssction and on the 24th we dug Itback up and dug a new ditch and thay fixed il.

BT KA I2 00 AN ADRECYR Uy R 5 e
Equlpment $_$ 876.00
Client Reprosentative Labor$ § 608.00

Material/Other $ _$ -

Client Phone Numboer Labor/Trucking $ _$ -
Veit Rapresentative Total Dally Gost $ 1,584.00




14000 Velt Place.

v E’ o e 33078
o 763-428-8348 Fax ’ . ' 'EXTRA WORK AUTHOR!ZATION

:Spac.-alty L‘.‘ontmctmg & Wasta Management . . £
Date: : ' 7—-/6“/ 3 aws/ 7-< ‘/—/ 3

anerlcueni: Jy g»/ Y, 7w " - Profect Name: _ e 28 et Seuser ;&(94 .
Cllont Rep: Ml PeY .' Project Locatfon; - i ho AL 7 ;
Cilont Onsite Rep: 14 Yesn_0/5en ’ Veit Project Manager: Telf Ceils oo
Cllent PO/WO Number: ) : L Veit Job Number: J200/9
Equlp# Phage Code .. Description . . Hour UnitCost . Amount -
Y- gs - Y% cat Hackdse Apele for 7200 N 2 -
— ‘ — s :
$ - § -
$ - ] -
$ - 18 -
$ -8 -
Total Equipment Cost . § -

Quantity Phase Code’ escrplo “Hours - UnitCost  Amount
Z | prpe Locgas) teach 8 - |8 i -
. - 1 ' $ -1 -
$ - 3 -
= = $ [3 .
b
Vendor ) o Quantity .
N H ) . 5; $ ) -
gt ’ $ - | % -
s o $. - 18 -
£ 9 - 18 -
; $ , :B - >
" Total aterial 008t $

Truck/Vendor .: o Truck Type Unlt Co Amount
. ) : v $ - 1% -
féw H - 1% :
. $ - 1% -
$ K N
$ - 15 -
i - 1§ -
$ - 1% . -
Total Trucklng Cost $ -

Thege (WES SN 1Y &3 2464 2haf bie§ s /41 vy Ty oveler s Scd Abe Gotimoloe
‘s . 4 7/ 4wl 0o iy thia Fary
' f*’(.;zwn -rnr/ova ;54( Z'/’"i LW rjuﬁ i ‘l 54(‘(&0 vt/

‘ | o Equlpmentlt)perator $ -

Ownarlcﬁmepmsaﬁgaﬂva Date : — ‘Labor § . -

. ' g Materlal/Other $ -

‘OwneriCllent Phone Nymb > Trucking/Operator $ .
. g E 7 ~ 2‘7 - / 3‘ '»"_' . .

epresentative < Date ' v ' L. Total Dally Cost -

WHITEZCLIENT ~ VELLOW- VEIT OFFICE  PINK- LEAVE [N BOOK - T

R . e Tre



14000 Veil Placa
Ropers, MN 556374
763-428-2242 Voleo
ol 763-428-6348 Fax

Specialty Contracting & Wasta Management

Owner/Contractor City of Minot Date: 6!27!2013

Client Rep: : Project Location Minot Lift Stations

Client Onsite Rep: Veit Project Manager Jelf Carlson

Client POAWO Number Veit Joh Number 130019

E¢uip # Doscription Hours Unit cost Amount
$ - |8 -
$ - 13 -
$ - 1% . -
$ - 1% -
§ - 1% -
$ - 1% =

Total Equipment Cost § -

5 AR i —-.._11"- S e DR
..J"‘ﬂ::&'ﬂ Lvaz.__mu-—vﬁrr&%is Eu.-:r-s,_.?-"éa-@x.‘ ﬂ AT ::tzs.t?: SEFilaT i

T e ' ‘*-.»-"'31,5“_ B a.;-:l;q—.,_uﬁ

£

Quantity Descr[ption Hours Unit Cost Amount
Superintendent / Foreman 3 $ 10850 % 326.60
Pipe Layers - Top Man § $ 7800 % 456.00
Total Labor Cost $ 781.60

i R e E A R T 5 )
PO { Invoice # Vendor Quantlty Unlt Cost Amount

HD Supply Water Biug (per pail) 2 $§ 61119 102.22
$ - $ -
$ - 13 -

_ $ - 18 -
Total Materfal Cost$ $ 102.22
gt R e R T e S e i
Truck Type LaborlTrucqug Hours Loads Unit Cost Amount
$ -
Total Trucking Cost$ $ .

' Leags conlmue to occur in [ifl s!atlon waEI plug wﬁth hyd Water piug

WorkAuthori e S S e s e T S S e e ) R
Equlpmant$ $ -
Client Reprosentative Labor$_$ 781.50
MatorialiOther § _§ 102.22
Client Phone Number _ Labor/Trucking $_8 -
Veit Representative Totak Dally Cost § 883,72




14000 Volt Plac:

Rogers, MN 55374
763-428-2242 Volca 3 3 7 6 3
® . 783-428-8348 Fex EXTRA WORK AUTHORIZATION

.S‘pec:alty Contracting & Waste Management

_ Date: &/21/m
Ouwner/Cilent: Qéz oF minok ProjoctName:  gnllers Merkh puingl Ft Shndinr
_ Glient Rep: Project Location: MJ’ s
Client Onslfe Rep: Velt Project Manager: Jﬁﬁﬂdﬂf‘
Client PO/WO Number: Velt Job Number: . _/3oo#,
Equlp# " Phase Code B Decrlpﬂon T Hour " UnitCost o Aout
$ - 1§ -
$ - 1% ' -
3 - |8 .
$ - |8 -
$ - | § -
$ =13 -
$ - 19 -
Total Equipment Cost $ -
Quantity  Phase Code " Description Hours UnitCost - Amount
S4050 Supt. ThECI. 3 5 NE -
/ Y1) piet [.#gf Luborer 3 $ - 13 -
/ Cecae T2p_romn _ [oborer” 3 18 - I§ -
: $ $ -
" Total Labor Cost $ -
P.0. / Invoice # Vendor B Quantity Unlt Cost Amount
H. workes eley PSalphlt SO/ - |8 soz 22 -
L4 $ - -‘.3 -
& “ L w
] - $ -
$ - 1% -
$
Truck/Vendor “Truck # " TruckType  Hours  Loads UnitGost  Amount
¢ N [ _
; 13 :
$ - |3 -
$ - |8 -
$ - 18 -
$ - |3 -
$ - 1% -
Tota! Trucking Cost $ .

RyinaEe

'. /.eu\/(.s (M}-nw in_ JiFt shitpr

RRCIVED By 1)
Equlpmant!Opemtor $ -
Owner/Client Representative Date Labor $ -
Materlal/Other $ -
Owner/Clignt Phone Number Trucking/Operator $ -
6/27/13
Veit Reprasentative Data Total Dally Cost -

WHITE - CLIENT  YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



14000 Velt Place
Rogors, MN 55374

763.428-2242 Volce
il 763-426-5348 Fax EXTRA WORK AUTHORIZATION
Spaciaity Contracting & Waste Managament %%* : SHGE
Owner/Contractor Cily of Minot Date: 3!25!2013
Client Rep: Project Location Minot Lift Stations
Cliant Onslte Rep: Vait Project Manager Jeff Carlson
Cliant POAWO Number Veit Job Numbor 130019
Equip # Description Hours Unlt cost Amount
g - 3 -
$ - 3 -
$ - $ -
$ - $ -
$ - $ -
$ - 3 -
Total Equipment Cost $ .
R e e e Ol i s e s
Quantity Dascripﬂon Hours Unit Coat Amount
Superintendent / Foreman 10 $ 10850 % 1,085.00
Pipe Layers - Top Man 10 $ 76.00 | & 760.00
Total Labor Cost $ 1,845.00

e L e
P.0. linvoice # Vendor Quantity Unlt Cost Amount
HD Supply Walar Piug {per pail) ] g 51111 8 163.33
AV202 (par tube) 10 $ 2644 3 26440
:! - sn -
:
Total Materlal Cost$ $ 417.73

S

—

" Broker

R . . e
B r-'-f"lirn‘f;\::r#*a‘f;u‘-‘—-g :‘.‘aﬁﬁquw . \-'n-‘e‘-,f-‘:.‘:-’-i"

umt'cst i

Piug leaks in Walders wet well with hyd Water stop and AV202. Leaks Gomlng through conc Wall and two coppar lines recessed

e
Truck Type LaborTrucking Hours Loads Amount
$ .
R A S e e e s S

into structure wall.

Equipment$ $

Client Representafive Labor$ § 1,845.00
Materlal/Qther $_§ 417.73

Cilent Phone Number Labor/Trucking $ _$ -

Veit Representative Total Dally Cost $ 2,262.73




14000 Valt Place
Rogers, MN 55374

y 7634282242 Volea
s ” Contract ;W . ;:3"28‘3348:3" EXTRA WORK AUTHORIZATION
cialty Contracting & Waste Managemen
. R Date: d/ 25 /ﬁ
Owner/Cllent: LaaLv oF {nl‘nmf,- Project Name: L/ afoler;
Client Rep: o Project Locatlon: cnelt 4/
Client Onsite Rep: { M it QMMJJ . :!Z &M Velt Project Manager: Y éf[m
Client PO/WO Number: ‘ Velt Job Number: 1302/
Equip # Phase Ooda Dsscription Hour Unl¢ Cost Amount
- $ - |8 -
3 s -
$ -~ -
$ - |§ -
3 - 1§ -
$ - 1% -
$ - 1% -
Total Equipment Cost $ -

Hours Uit Cost ) Amount

p /2]

e les

2o 2o el
o rd rd R o
1

s
)

Total Labor Cost § _ -

P.0. ! Invoice # Vendor .‘ o Quantity Unlt Cost | Amount_

4 b 2l S Caalpd P - 18 /53 %3 -

/ LO bobes ¥ 26-vY - |8 2ov vy -
&I - i; -

3 I3 -

$ $ -

Total Materlat Cost $ -

“Truck/Vendor Truck # " Truek Type " Hours Loads Unit Cost Amount

I
1

i rd Rigd

1
[ €5
]

£
&f
r

0 [ e

e

1
aleaienlen
| E

1

Ttal Trucking Cost

&
]

Equlpment!Operator $ -

Owner/Client Representative Date Labor$ -

Malerial/Other § -

Owner, one Number Trucking/Operator § -
&/ 25713 o

Veolt Representative Date Total Daily Cost -

WHITE - CLIENT YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



14000 Vel Place
E ’ Rogers, MN 5537!4
765-428-2242 Volce
© 703.428-8348 Fax EXTRA WORK AUTHORIZATIO
Spscialty Contracting & Waste Managsment i% B
Owner/Cantractor Cily of Minot 6!26!2013
Client Rep: Project Location Minot Lift Stations
Cllant Onsile Rep: Veit Project Manager Jeff Carlson
Client PO/WO Number Veit Job Number 1300182
ST e e sl R e e s e e s
Description Hours Unit cost Amount
$ - s -
% - $ -
] - $ -
$ - $ .
$ - $ -
$ - 3 N
Total Equipment Cost § -
e e e T s e e e e
Quantity Degcription Hours Unit cost Amount
Superintendent / Foraman 3 $ 10850] % 325.50
Pipe Layers - Top Man B 3 7600 | &
Tofal Labor Cost §
R e I T A s R e e e
Vandor Quantity Unit Cost Amount
HD Supply Water Plug {per pail) 2 [ 51111 % 102,22
AV202 {per iuba) 4 $ 2644 & 106,76
$ - $ -
$ = 3 -
Total Material Cost$ $§ 207.98

e e a?“
Broker _

Client Representative

Cliant Phone Number

Velt Represantative

U R s e e s e e e
Equipment$_$ -

Labor$_$ 781.50

Material/Other$ § 207.98
LaborMrucking § § -

Tofal Dally Cost $ 589.48




14000 Voll Places - .-

| s 33762 5
o 763-425-8346 Fex EXTRA WORK AUTHORIZATION
Sﬁecfalty Contracting & Waste Management
. Date: _é/ i /Ig
Owner/Client; &. 71'7’ oF Mt Project Name; Lnllers Mok Miped LFE Skl
ClientRep: / Projest Locatlon: Minet, /D
Client Onsite Rep: éai? Lrtonvold Velt Project Manager: _ 3, €F Luslcon
Cliant PO/WO Number: Velt Job Number: 150014
Equip#  Phase Coda Bescription Hour Unit Cost ' Amount
$ - 1% -
$ - 18 -
$ - |3 -
$ - 13 -
3 - I3 -
3 N E -
] - 198 -
Total Equipment Cost $ .

Quantity  Phasa Code Descripti‘on - ~  Hours Unit Cost Amount
one Cont TRESA e I ME -
{ 4090 Pipeloyrr  Jaborer S I S - I8 -
; L9260 | TOD pmany  [uboarer. T3 T3 .
) $ ; -

“Total Latior Cost

g R

PO I Invoice# . Vandor T uantlly ' UnitCost T Amout
Ao j a..igdmﬁ SZyf - 8 oz 22 -
Fotel 54 v 20 lbubry ;5 20.9% - |$ ‘o5 7 -
3 - ] -
$ - $ -
$ $ -

Total Material Cost

o

TruckNendor  Truck#  Truck Tp T Hours  Loads Unlt Cost Amount

I - | -
$ - $ -
3 - $ -
$ - % .
$ - |9 -
$ s .
; s :
Tctal Trucklng Cost §

R AUTHORERD AN AP FOVED B s R A

EqulpmenﬂOparatur $ -

Owner/Cllent Representative Date Labor $ -
Materlal/Other $ -

Ownsr/Ctlont Phone Number . _ Trucking/Operator $ -

%ﬁw‘* é/zd/ /3

Velt Representative Date Total Dally Cost - -
WHITE -CLIENT ~ YELLOW-VEITOFFICE  PINK - LEAVE IN BOOK




P

v
' 14000 Vell Placs
; Hogars, MN 65374
: 763-428-2242 Volce .
He 763.-428-8348 Fax EXTRA WORK AUTH ORIZATION
" Specialty Conteacting & Wasts Management e PESCEHRTER ] , o 5

Qwner/Conteactor City of Minot Date: ’ 8/30/2013

Client Rep: Projact Location Minot Lif Stations

Cllont Onsite Rep: Velt Project Manager Joff Carlson

Clisnt PO/WO Number

e T T E AT,

Vait Job Number 130018

oy

Equip # Description Hours Unit cost Amount
. g - 18 -
§ -8 -
$ - 1% -
$ - 18 -
$ ] -
Total Equipment Cost $ -
Quantity Dascription Hours Unit Cost Amount
.Superintendent / Foraman 3 § 108850]% 325.50
Supsrintendents Truck 3 $ 22000 % 66,00
Laborer 6 $_ 76008 458.00
Total Lahor Cost § 847.50

—_y
e

SMREHEIEH

i

P.O./Invoice # Vandor

Casting 1 $ 35000]|% 350.00
$ - $ -
5 - $ -
s - [$ -
$ " $ -
3 - 18 -
s . |s n
Total Maforial Coat$ $ 360.00
Broker Truck Type Labor/¥rucking _ Hours Loads Unit Cost Amount
3 -
$ -
$ -
Total Trucking Gost$ $ -

R e R R e ; I A
Aftar we cut and cepped the bypass manifold as directed we had burled i, Then Cody with Apex said that they wanted a manhols casting
over it so we had to dig it up and recut itand place a casting on it,

[ERREINO RS

Equipment$ § -
Cliont Representative Labor$ § 847.50
Material/Other$ § 350.00

Cllent Phone Number Labor/Trucking $ $ -

Voit Representative Tofal Daily Cost § 1,197.50




14000 Velt Pia

U Tonisobiume _ 37685
, o 783.425-6348 Fax EXTRA WORK AUTHORIZATION
Specfa!ty Cantractmg & Waste Management
Date: _&‘ ~30- )
Owner/Client: Project Name: S K
Cllent Rep: Project Location: W/ 2
Gllant Onsite Rep: _ Veit Pro)ect Manager: s v
Cllent PO/WO Numbaer: Valt Job Numbar; 1302/

Equip # Phase Codoe Description Hour Unit Cost Amount
ool Jash Sllotrf Toucke | 2 ) Sk -
S8 .
$ - 18 -
$ - |8 -
$ - $ -
$ - 1% -
% $ -
Total Equ!pment COSt $ -

Quantity  Phase Code Descriptlon S Howrs UnitCost Amount
NI VISPV T e o - 18 "
Mo bos f— % 5: B E -
phar o Rsales $ =3 :
) $ 3 -
[

Total Labor COBt

.O.Ilvolc# Vendor T Quantity Unit Cost Aount

L]

Y

el RardR=cd
¥

T
o enlen
1

F? | SRR

£ 1|5
€O

Total Material (:ost $ -

TruckiVendor " Truck # Truck Typa "Hours  Loads Unit Cost Amount
‘ 3 s :
$ - 1§ N
5 s -
3 - 1% -
5 =TS :
B - i% -
Total Trucking Cost § -

d p 1/’ f" 5
'iﬂ 7251: 47.:4(/ w;/'}t aﬂﬁx‘ S’ang ol

I)l 5.) e Aﬂ;/ 7 a/ j // fzuﬂ Qn}p’ 7 / . caslig o lf‘/‘
W 7P
R TR .

dosd

Equlpmentmperators -
Owner/Client Represantative Date Labor $ -
Material/Other $ ) -
Owner/Client Phone Number Trucking/Oparator $ -
_ _E30i3
«__Velt'Représentatite Date Total Daily Cost -

WHITE - CLIENT YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



oo ; Ffpf' &':g.w"é%ﬁf
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44000 Valt Place
_ Rogers, MN 56374
- 763-428-2242 Volce
_ e 763-428-8348 Fax EXTRA WORK AUTHORIZATION
Spacialty Contacting & Waste Managamant IRt ROl T

Owner/Confractor Chy of Minot Date; 82712013
Client Rep: Project Location Minot Lift Stations
Clignt Onsite Rep: Velt Project Manager Jeff Carlson
CHent PO/WO Number ) Veit Job Numbar 130019

3 J!l"h R

Equip # Description Hours Unitcost Amount

ou
312 Trackhos 2 § - 144001 8 288.00
950 Loader 2 $ 168.00]§ 336.00

$ . - $ ..

$ - $ -

$ - $ -

$ “ $ -

$ - 3 -

‘$ - $ -
Total Equipment Gost § 624.00

Quantity Desctiption . Hours Unit Cost Amount

Laborer i 6 1% 76.00 | & 458.00
’ Totgl Labor Cost . AB6.00

Unit Gost

P.0O. / Invoice # Vendor Quantity

i
nlen
Crditid
1

SHnialeiamicale
i

3
$
$
- s -
$
$

Total Mxtorinl Cost $

Broker Truck Typs Labor/Trucking Hours Loads Unit Cost Amount

Aol

Total Trucking Cost$

T

. hrs.

by LA

Equipmont$ $ 624.00
GCllent Representative " Labor$ § 456,00
MatorialiOther$ & -

Clisnt Phone Number . LaborfTrucking $ § L

Voit Represantative Tofal Dally Cost $ 1,080.00




14000 Velt Pz

Rogem.MN&S‘.:m'. . -, . 37680

. 763-428-2242 Volca
763-420-5346 Fax EXTRA WORK AUTHORIZATION
: Spasiafty L‘ontraarmg & Waste Management
. Date: E8-AA13
Ovmer/Cllent: Project Name: Yl 7
Cllent Rep: ' Projact Location: \4/4/4/4/3'
Cllsnt Onsite Rep:  Velt Projact Manager: _ Je il Corfeam

Client POWO Numboer: Veit Job Number; L300 +9

Equip#  Phase Code Dascription Hour Unlt Cost Amount
o] $ - |3 -
Fo 3 - 18 -
LO opAd ¥ § % -
$ - 1% -

P Fr
TH TR
1

rER| G PH
a

wmienlealesn

Total Equlpmant Cont

Quntlty Phase Code __Dascription N Hours Unlt Cost Amount
¥ - 13 -
Vrkesr ot 5 $ - 13 -
Kobeor ¥ Rosate < =7 $ - {3 .
. L3 -

Total Labor Cost

4 M€

_P.0, lnvolce # Vendor Quantlty UniECost  Amount
3 K .
$ K :
£ - 13 -
3 N -
$ $ .
Total Material Cost $ -

Truck # Hours Loads Unit Cost Amount

TruckiVendor Truck Type

1
5| en
'

0 en e i
£ C2EH
¥
&2
O &S
T

-y

Liid

3
enlenlenlen
e | R &f

1

$ -
Total Trucking Cost $

Hit a uamaaféd_jgs Service, ME voere shut down for 9 }/dme'.

Equlpment!Operator $ -

‘Owner/Cllent Representative Date Labor $ -
MaterialfOther $ -

Cwner/Client Phone Numhber Trucking/Operator $ -
Velt Represantative Date Total Daily Cost -

WHITE - CLIENT  YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



14000 Velt Piace

Rogers, MN 55374
763-428-2242 Voloa
o o 763.428.8348 Fax
Specizhty Contracting & Wasta Managamant

Owner/Cantractor City of Minot

Dato: 8/28/2013

Cilon¢ Rep:

" Project Location Minot Lt Stations

Cliont Onsite Rop:

Veit Project Manager Jeff Carlson

Client POMWO Number

Equip # Dsasgcription

Veit Jobh Number 130019

Hours _ Unit cost Amount

312 Trackhos 12 $ 1440018 1,728.00
950 Loader 12 $ 16800] % 2,018,006
$ - 19 -
$ - 15 -
$ o & -
§ o K -
[ - 18 -
$ - 18 -
Tofal Equipment Coat $ 3,744.09)

‘Hours Unit Cost Amount

Quanfity Doscription

ShLE - 30

Total Labor Cost $ -

P.0. ! Invoice # Vendor Qﬁanﬂtﬁ Unit Cost Amount
3 - 3 -
5; - $ -
§ - $ -
] - I8 -
$ - $ -
$ ~ b -
$8 - 13 -
Total Material Cost$ $ -
Broker Truck Tyne LaborTrucking Houre Leads Unit Cost Amount
5 -
] -
[ .
Total Trucking Cost$ § -

' result ine strike, wa ware unable to use equipment,

SR L
Equipment$ $ 3,744.00

Client Reprosontative Labor$ $ -

Material/Othor § $ ' -

Client Phrone Number Labor/Trucking $ $ -
Veit Representative Total Daliy Cost $ 3,744.00




14000 Velt Pi;

Rogery W agsrt 37681
763-420-8348 Fax: EXTRA WORK AUTHORIZATION

Specrafty Cnntractmg & Waste Managemsnt ‘ %ﬁD
Date: 8 ~2AF- 15 :

Ownor/Client: Project Name:
Cilent Rep: Project Location: M
Cllent Onsite Rep: Vait Project Manager: _\Je «P M

Cllent PO/WO Numboer; Vel Job Number: LEoP 16

Equip#  Phase Code Dascrfpt{n e Hour nltCosl Amount
L 3 E4 $ - I8 -
LD o03d 250 Leader |/ $ - |§ -
[ - ] N
5 13 :
$ - 3 -
$ - 1% -
$ 3 -
Total Equipment 603t [

Quantity  Phase Code scripﬂn o Hours Unit Cost ' Amount
$ - 1% -
$ N E -
$ - 1% -
$ - 1% -
Tofal Labor Cost §

P.Q. / Involce # Vendor Quanﬂly Unit Cost Amount
5 -~ 13 -
S - 13 -
k] - $ -
5 - |3 -
$ - |$ -
Total Material Cost $

TrackNendor  Truckf Truck Type “Hours Loads Unit Cost " Amount

R
1

v
14

T N T

e femlemlenlemtea

A |6 1 ED
'
i lcnien|en
:

Total Trucking Cost $

Eaat ST AN

m ,%1 nfﬁﬂ/?’b 76 3@&//51& bk ere ulpment
ORI
EqufpmenﬂOparator $ -
Ownoer/Client Represontative Date Labor $ -
Material/Other $ -
‘OwneriCllant Phone Number ’ Trucking/Operator $ -
Velt Representative Date Total Dally Cost -

WHITE - CLIENT YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



14000 Veit Place

E Rogern, MN 55374
E 763-428-2242 Volee
R [ 763-428-8348 Fax EXTRA WORK AUTHORIZATION
Specialty Contracting & Wiaste Management SRR e i ke
Owner/Contractor  _City of Minot Date: B/20/2013
Client Rep: Project Location Minot Lifi Sistions
Cllent Onsite Rep: Veit Project Manager Jaff Carlson

Cllent PO/WO Numbor

e

Velt pr Number

130018

Equip # Description

Houre Unit cost Amount

312 Trackhos 4 $ 144003 576.00
950 Loader 4 $ 168800(% 672.00

$ N -

15 - s -

$ - s -

$ = IB -

$ - $ -

$ - $ : -
Tofal Equipment Cont $ 1,248.00

O P
PR

Dascription Hours Unit Cost Amount
Laborer | 8 |$ “76.00] ¢ 584.00
.Total Labor Cost $ 684.00

Quantity

P.0./ Involge # Vandor Quantity Unit Cogt Amount
$ L ] .
3 - 48 -
$ - 18 -
$ -1 8 -
$ - 18 -
$ c el 9 -
$ - 1% -
Total-Material Cost$ $ -

s R e LA R :
Truck Type Labor/Trucking Hours Loads . Unit Cost Amount
] -
3 -
§ -
Total Trucking Cost$ § -

a'f..‘“ IEL oty Y ;
In result of line strike we could not use Trackhoe or loadsr, The rasult of lost time wa had to spend 3 hours pumping water.

_ Equipment$ $ 1,248.00

Client Represeniative ) Labar$ § 684.00
MaterlaliOther§ § -
Ciient Phone Nurnhear LaborfTrucking $ $ -

Velt Representative Total Dally Cost $ 1,932.00




14000 Valt Piac.

o 574 37682
763-426-8348 Fax EXTRA WORK AUTHORIZATION %\“

'Spec:alty Conrractmg & Waste Management

Date: 8-49-13
Owner/Cllent: - Project Name: Lo t% él[/mf LAY Staton
Client Rep: ' Project Locatlon: plaler’e
Cilent Onsite Rep: Velt Projoct Manager: )i ’Z?; Corfern

Cllent PO/WO Numbenr: Velt Job Number: 2L /P

Equip#  Phase Code Description Hour Unit Cost _Amount
. 1 Cof T Ao o4 $ - |$ -
Lo doF PO 7 74 g B -
- % .
$ -~ 1% -
$ - 1§ -
$ - |3 -
$ - 1% -

Totat Equipment Cost §

t “ Phaso Goda Dcrlptlon Hours UnltCost Amount
Josh Sehlbeks $ - I8 -
Minke, Vost % $ - |8 -
ﬂoﬁ/'t‘ /4!5 $ - [ -
3 - | $ -
Tofal Labor Cost § -

.O!Invoice # " Vendor Quanfity _UnitCost mount

T
enlenlen
R EA LR

P P Py po ey
B OR | <R | I €S
1

Fotal Materlal (:ost

n ! enlen
1

Truck/Vendor Truck # Truck Type Unlt Cost Amount

Lo dmn
5 £ 50

I Ty Py
or
]

o les

o5 [€R{ch
]
F7
'

+n | en

Total Trucking 003t

& /w O Zagdaf,
of _facT Phne pee hod P spend 3 Aours

Owner/Client Reprasentative Data Labor § -

Materfal{Other -
Owner/Client Phone Number Trucking/Operator $ -
Veolt Representative Date Total Daily Cost -

WHITE - CLIENT YELLOW - VEIT OFFICE PINK - LEAVE IN BOOK



14000 Vet Piace
Rogers, MN 55374

: 763-428-2242 Volca
762-428.8348 Fax

Speciafty Contracting & Waste Management

OwnetiContractor Clty of Minot

WORK AUTHORIZATION

Dates:

Client Rop:

Project Locatlon Minot Lift Stations {Walders Site)

Client Onslte Rep:

Veit Project Manager  Jeff Carlson
Veif Job Number 130019

Client PO/WO Number

Dascription

D

Hours Unit cost Amount -

Equip #
$ - 18 -
$ - 3 -
§ - 18 -
$ K -
$ - 18 -
Total Equipment Cost § -

Quantity Dascription

Hours __Unit Cost Amount

$ - 18 -
3 - 18 -
$ - ] -
¢ Total Lebor Cost § -

P.0./Invoice #

Quantity "~ __Unlt Cost Amount

Vendor

Seeurity Fence 1 § 120000 ¢ 1,200.00

[ - 13 -

R :

; $ - 48 -

$ - 18 -

& - 18 -

3 - 1§ -
Total Material Cost$ $ 1,200.00

Lds G

Wmckmg Cont$ ¢

Equipment$ § o

Ctiant Represontative Labor$ $ -
Materlal/Othor$ § 1,200.00

Client Phona Number Labor/Trucking$ § -

Veit Represontative Total Dally Cost $ 1,200.00




« 2 ™L ! Tymm M.

14000 Veit Place Office  763.428.2242

Minnsapolis, MN 55374 Toll Free B56.428.2242
Fax 763.428.6348
VeitliSA.com

Specialty Contracting & Waste Management
March 22, 2013

**REVISION # 1 (Walders Alternative)

RE: North Minot Sanitary Improvements

Project Number: 3580

Valve Insertion Summary with Costs Comparisons

13" Street Station:
1. 12” Team product to be used per specifications (see attached submittals) — Cost § 13,530.00
a, 12 Hydra-Stop Alternate - Deduct the amount of $ 2,500.00 if utilized
Roosevelt Station;
1. 12" Team valve as specified per detail on 04.C.01 =% 13,530.00 (excavation was performed on 2-26-13 and existing
forcemain has been determined to be a PVC pipe with a circumference of 487, The proposed 12 insertion cannot be
utilized and there are no other insertions available in the 14* to 15” range for either Team or Hydra-Stop products.
2. Alternative to the above specified valve (see attached drawing for proposed installation):
a. Install Hydra-stop Line stop = $ 8,300.00
b, Install Plug valve, sleeves and Piping = $ 11,647.85
¢. Total Alternate Cost = § 20,447.85

3. Total Additional Cost to Contract

a. Alternative Line-Stop (item 2) = §20,447.85

b.  Deduct 12” Team Insertion (item 2) =$ 13,530.00

¢. Deduct if 12” Hydra-Stop is used (item 1) =$ 2.500.00

d. Total Increase to contract =$4417.85
Walders Station:

1. The specified insertion (Team Product) is not available in 16” sizes, therefore could not be utilized or bid for this project.
The alternate product as proposed would be the Hydra-Stop insertion. The Hydra-stop insertion product was used in the
bid and no credit or deduct is available.

2, Alternative to Insertion Valve

a. Eliminate 16” insertion valve as designed
b. Provide a 24”x16” wet-tap on existing 24” main and west of existing 16” main. Install additional 16” DIP, 16”

Tee and 16” plug valve,

Install 16” Cap south of existing valve and pour thrust blocking (as shown on the attached)

Remove/Replace Additional Concrete and Pavement

Remove Existing 24” PCCP and Valve as Required

Deduct the amount of $ 7,146.00

U

Please review the above proposed installation methods; the alternate line stop method will be the only option to complete the
work at the Roosevelt Station. To reduce costs of the by-pass assembly scope of this project, I am proposing to utilize the Hydra-
Stop product for the 13™ Street Station. Per the revised installation method for the Walders Station, it will be possible to utilize
the Team Insertion valve for the 13" Street Station and remain within budget for the project if the method is acceptable. If the
Hydra-Stop Valve is used then a credit would be applied to the contract.

Additional cost to the project as indicated above =§4,417.85

Eliminate 16” Hydra-Stop and Install per Walders Alternative =8 (7.146.00)
=$2,728.15

Total Savings to Contract

Respectfully,

Jeff Carlson
Veit & Company, Ine. Atlitmalive Aztise Equal Bppertunity Employer

2o




14000 Voit Place Office 7834282242
Minneapolis, MN 55374 Toll Frep B85.478.2242 '
[ Fax 763428848

VeltUSA.com
Spetialty Contracting & Waste Management

612-490-7220

Affizmalive Acticn Equal Qpportunity Employer L)
o g
L
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From: Jeff Carlson <JCarlsonl@veitusa.com>
Sent: Tuesday, March 26, 2013 1.06 PM

To: Tim Paustian

Subject: FW. Minot, ND Lift Station Panel Views
Attachments: C-More Display.pdf

Importance: High

Tim, please read the string of emails regarding the above!

“Preferred Controls will provide a $100.00 deduct for the. North-Mirniot Eift Statiéh Panel Views. Preferred
Controls Inc. will provide a C-More color, touch display (attached to this email is the cut sheet for the C-More
display). Also, Preferred Controls Inc. will provide the Anchor Scientific Type S Floats, that were specified. I
hope that this will clear up the submittal so we all can move forward. Thanks Ryan”

Please advise

Respectfully,

VEW

Jeff Carlson
Project Manager/Estimator

Direct: 763-428-6715
Office: 763-428-2242
Mobile: 612-490-7220
Fax: 763-428-8348

htto:rwww, VeitUSA.com

From: Elizabeth Powers [mailto;elizabethp@electricpump.com]

Sent: Monday, March 25, 2013 6:12 PM

To: Jeff Carison
Cc: Jack Mullane; Jeffrey Janiksela
Subject: Minot, ND Lift Station Panel Views

Hi Jeff,

Please see the response from Ryan below. Please send to the engineer so we may receive final approval and
move forward on the controls.



Thank you,

Elizabeth Powers
Project Management

elizabethp(@electricpump.com

Iowa Office

4280 East 14th Street
Des Moines, IA 50313
Ph. 515-265-2222

Fx. 515-265-8079

From: Ryan Sauerer [mailto:sanererr@preferredcontrols.com]
Sent: Monday, March 25, 2013 10:05 AM

To: Elizabeth Powers
Subject: North Minot Lift Station Panel Views

Elizabeth,

Preferred Controls will provide a $100.00 deduct for the North Minot Lift Station Panel Views. Preferred
Controls Inc. will provide a C-More color, touch display (attached to this email is the cut sheet for the C-More
display). Also, Preferred Controls Inc. will provide the Anchor Scientific Type S Floats, that were specified. I
hope that this will clear up the submittal so we all can move forward. Thanks Ryan

Ryan Sauerer
Preferred Controls Inc.
Project Manager
Office: 320.845.6772

Fax: 320.845.4354



Cellular: 320.333.0141

savererr{@preferredcontrols.com

This communication, including attachments, is for the exclusive use of addressee and may contain proprietary,
confidential and/or privileged information. If you are not the intended recipient, any use, copying, disclosure,
dissemination or distribution is strictly prohibited. If you are not the intended recipient, please notify the sender
immediately by return e-mail, delete this communication and destroy all copies.
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From: Jeff Carlson <JCarlsonl@veitusa.com>
Sent: Thursday, December 12, 2013 2:53 PM
To: - Tim Paustian

Subject: Minot Lift Station - Check Valve Credit
Tim,

Here is the credit for the check valves = $ 8,063.00

Respectfully,

m

Jeff Carlson
Project Manager/Estimator

Direct: 763-428-6715
Office: 763-428-2242
Mobife: 612-490-7220
Fax: 763-428-8348
Veitl/SA.com

BY
\\\\*\\ . N



